

**School Plant Planning Items for the
Santa Rosa County School Board Meeting
January 23rd, 2014**

Change Orders

None at this time

Final Construction Payments / Fees

None at this time

Recommendations / Status of Projects

Recommendations

None at this time

Status of Projects

Gulf Breeze High School HVAC Renovation Phase I

- Conducted Phase II Design Review with District personnel on January 14, 2014 (including J. Harrell, C. Parker, R. Laing, W. Jones, J. Weekes).
- Phase II Design approved and signed.
- Phase III Construction Document Design in progress.

Construction Bids

None at this time.