

**School Plant Planning Items for the  
Santa Rosa County School Board Meeting  
September 22nd, 2015**

**Change Orders**

**None at this time**

**Final Construction Payments / Fees**

**None at this time**

**Recommendations / Status of Projects**

**Recommendations**

- Request Board approval of Phase II Construction Documents for Milton High School HVAC Renovation Phase A.

**Status of Projects**

**Gulf Breeze High School HVAC Renovation Phase II**

- Adjustments based on test and balance report are near complete.
- Contractor in process of providing pre-functional reports for commissioning. Estimate performance of commissioning efforts within the next 2-3 weeks. Commissioning activities will be coordinated with the School to minimize disruptions to school activities

**Construction Bids**

**None at this time.**