

PINDER-MARTIN ASSOCIATES, INC.

Architecture

Consulting

1001 N. 12th Avenue

Pensacola, FL 32501

AA26000896

IB26000688

Phone 850-439-9110

Fax 850-439-9108

pindermartin@bellsouth.net

**SCHOOL PLANT PLANNING ITEMS
SANTA ROSA COUNTY SCHOOL BOARD**

November 17, 2015

6:30 P.M.

A. CHANGE ORDER (S):

- None at this time

B. FINAL CONSTRUCTION PAYMENTS:

- None at this time

C. REVIEW STATUS OF CURRENT PROJECTS:

- **Gulf Breeze Middle School Kitchen/Cafeteria Expansion**

Entrance Corridor that is to be completed 02-02-16 is on schedule

- Metal ductwork and electrical wiring has been completed.
- The HVAC unit serving this area will be installed this week.
- Exterior glass, frames and doors have been installed.
- Gypsum plaster has been completed and is ready for paint.
- Interior frames and glass have been installed.

New Addition

- Footing installation and masonry to finish floor has been completed.
- Interior underground plumbing installation is nearing completion
- Underground work has been slowed by weather and underground plumbing issues.
- Some existing sewer piping that was to be utilized was found to be cracked and will have to be replaced.
- Some sewer piping that was shown to exist did not in fact exist and a rerouting solution is being developed.
- Pricing for both of the above is in progress.

- Structural steel, metal decking and joists arrived on site the week of November 6.
- **Holley-Navarre Middle School Kitchen/Cafeteria Expansion**

Cafeteria Addition

- Concrete slab has been placed and blockwork up to the intermediate concrete beam has been completed.

Kitchen/Custodial Addition

- Concrete slab has been placed and blockwork up to the bond beam at the top of the exterior wall has been completed
- In wall electrical and plumbing for both of the above areas has been completed
- The contractor will begin forming for the intermediate beam and top bond beams this week.
- Structural steel, metal decking and joists arrived on site the week of November 6.

D. CONSTRUCTION BIDS:

- The "Milton High School HVAC Renovation Phase A and Energy Upgrades" projects bid November 17 and results will be presented to the Board for approval at the December 10, 2015 meeting.

David Pinder or Mike Martin will be available for questions.

Michael G. Martin S/T
Pinder-Martin Associates, Inc.