

**School Plant Planning Items for the
Santa Rosa County School Board Meeting-2020
11-17-2020
1:00 P.M.
CANAL STREET**



Destin
Tallahassee
Pensacola
Panama City
Panama City Beach

Change Orders

Jay High School Baseball and Softball Fieldhouse

- Requesting approval of a Change order for a seven (7) day extension of time due to adverse weather during September 2020

Final Construction Payments / Fees

- None currently

Recommendations / Status of Projects

East Bay K8 School

- Interior finishes, plumbing, mechanical and electrical work continues.
- Light fixture installation, painting, metal siding, acoustical ceiling grid installation is in progress.
- Both Contractor's and Architect's update reports will be provided prior to the meeting and will contain additional update information.

Jay High School Baseball and Softball Fieldhouse

- Exterior painting, Soffit framing, Concrete walks and pads and interior ductwork, metal stud work, overhead electrical, locker concrete bases and interior gypsum board
- Foam insulation has been installed inside the exterior concrete masonry open cells

PE Building at East Bay K-8

- DAG Architects submitted the PE Building Drawings to the County for Plan Review. Project scheduled to advertise for bids early December with Bid opening scheduled for early January.

School A K-8 Wallace Lake Site (Pace K-8)

- DAG Architects and Consultants are working on Phase 3 of this project on the Wallace Lake Site. We plan to submit the Phase 3 documents to the School Board at the next School Board Meeting.

Construction Bids

- None currently