



AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address) Jay High School / Baseball and Softball Fieldhouse 1863 Alabama Street Street Jay, FL 32565	CONTRACT INFORMATION: Contract For: General Construction Date: April 15, 2020	CHANGE ORDER INFORMATION: Change Order Number: 15 Date: April 19, 2021
OWNER: (Name and address) The Santa Rosa County School District 32570 Highway 90 Milton, FL 32570	ARCHITECT: (Name and address) DAG Architects Inc. 40 S. Palafox Place, Suite 201 Pensacola, FL 32502	CONTRACTOR: (Name and address) A.E. New Jr., Inc. 460 Van Pelt Lane Pensacola, FL 32505

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

05-13-2021 Board Approved twenty-five (25) day extension of time due to delayed delivery of the transformer by Escambia River Electric Cooperative.

05-13-2021 Board Approved imposition of twenty-two (22) days of liquidated damages at \$500.00 per day.

Time Extension Add; twenty-five (25) days

Liquidated Damages Deduct: \$11,000.00




The original Contract Sum was	\$ 1,186,000.00
The net change by previously authorized Change Orders	\$ -367,840.78
The Contract Sum prior to this Change Order was	\$ 818,159.22
The Contract Sum will be decreased by this Change Order in the amount of	\$ 11,000.00
The new Contract Sum including this Change Order will be	\$ 807,159.22

The Contract Time will be increased by Twenty-five (25) days.

The new date of Substantial Completion will be January 14, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DAG Architects Inc. ARCHITECT (Firm name)	A.E. New Jr., Inc. CONTRACTOR (Firm name)	The Santa Rosa County School District OWNER (Firm name)
 SIGNATURE	 SIGNATURE	 SIGNATURE
Michael Martin	Jennier Beasley, Secretary	Dr. Karen Barber, Superintendent of Schools
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
4/19/2021 DATE	4/19/2021 DATE	DATE