



**AIA**<sup>®</sup>

# Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Hobbs Middle School Energy Upgrades  
Milton, FL

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date: December 10, 2020

**CHANGE ORDER INFORMATION:**  
Change Order Number: 005  
Date: September 3, 2021

**OWNER:** *(Name and address)*  
School District of Santa Rosa County  
6544 Firehouse Rd.  
Milton, FL 32571

**ARCHITECT:** *(Name and address)*  
Sam Marshall Architects  
325 S. Palafox. St.  
Pensacola, FL 32502

**CONTRACTOR:** *(Name and address)*  
Larry Hall Construction, Inc.  
PO Box 2406  
Pace, FL 32571

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*


Relocate existing conduit to install new ductwork.

The original Contract Sum was	\$	1,565,000.00
The net change by previously authorized Change Orders	\$	-280,707.76
The Contract Sum prior to this Change Order was	\$	1,284,292.24
The Contract Sum will be increased by this Change Order in the amount of	\$	1,157.65
The new Contract Sum including this Change Order will be	\$	1,285,449.89

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be July 23, 2021


**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Sam Marshall Architects  
ARCHITECT *(Firm name)*  
  
SIGNATURE

Mike J. Marshall, Vice President  
PRINTED NAME AND TITLE

Mike J. Marshall, Vice President  
DATE

Larry Hall Construction, Inc.  
CONTRACTOR *(Firm name)*  
  
SIGNATURE

Jerry Hall, Project Manger  
PRINTED NAME AND TITLE

Jerry Hall, Project Manager  
DATE 9-8-2021

School District of Santa Rosa County  
OWNER *(Firm name)*  
SIGNATURE

Dr. Karen Barber, Superintendent  
PRINTED NAME AND TITLE

Dr. Karen Barber, Superintendent  
DATE



# LARRY HALL CONSTRUCTION, INC.

GENERAL CONTRACTORS ■ DESIGN-BUILD CONTRACTORS ■ CONSTRUCTION MANAGERS  
4740 WOODBINE ROAD, PACE, FL 32571      PHONE (850) 994-7100      FAX (850) 994-7109

Sam Marshall Architects

325 South Palafox Street

Pensacola, Fl. 32502

Mike Marshall

The cost to relocate existing conduit to install new duct work will be \$1,157.65. This price was arrived at as follows:

Gulf Electric Services	\$1,091.61
GC %	\$ 54.58
Bond	\$ 11.46%
Total	\$1,157.65

Break down attached.

  
Jerry Hall

