



SCHOOL PLANT PLANNING ITEMS FOR THE SANTA ROSA COUNTY SCHOOL BOARD MEETING

08-18-2022

09:00 A.M.

BOARD ROOM

5086 Canal Street, Milton, FL 32570

CHANGE ORDERS

1. None at this time

FINAL CONSTRUCTION PAYMENT/FEES

1. None at this time

RECOMMENDATIONS / STATUS OF PROJECTS

East Bay K-8 School: Commissioning

1. Functional performance testing mechanical system is completed.
2. Test and Balance contractor still have to do some minor verifications.

Gulf Breeze High School – Plumbing Renovation: Grease Trap Replacement

1. Waiting on contractor's pricing.
2. The project is scheduled for construction late this year during the break.

Locklin Technical College – Building 13 Energy Upgrades

1. Phase 1 design review was performed on July 28th.
2. Phase 1 drawings and opinion of costs is submitted for School Board approval.