

SCHOOL PLANT PLANNING ITEMS FOR  
THE SANTA ROSA COUNTY SCHOOL BOARD MEETING

August 18, 2022  
Canal Street 9:00 AM

**Change Orders**

None at this time

**Final Construction Payments/Fees**

None at this time

**Status of Projects:**

ORIOLE BEACH KITCHEN RENOVATION

- Bidding process is completed and was awarded to Joy Gordon Construction.
- Contract has been fully executed by contractor and School Board as of 8/9/2022.
- As of 8/8/2022, the permit has been applied for and is waiting to be “under review”.
- Construction of the project is scheduled to be completed: June 2023

TEST KITCHEN-SUPPORT COMPLEX, FIREHOUSE ROAD

- Bidding process has been completed and contract was fully executed with Joy Gordon Construction on 8/5/22.
- As of 8/8/2022, the permit application has been reviewed and comments issued to be addressed by the Design team.
- Construction of the project is scheduled to be completed: February 2023.