

AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 014	OWNER: <input checked="" type="checkbox"/>
Sims Middle School Kitchen Renovation and Classroom Addition 550 Education Drive. Pace, FL 32571	DATE: December 20, 2017	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 16034	CONTRACTOR: <input checked="" type="checkbox"/>
Hewes and Company, LLC 390 Salina Street Pensacola, FL 32503	CONTRACT DATE: October 21 st , 2016	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:


(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
01-16-17 Board approved extension of time.
Add 21 days (attached)

The original Contract Sum was	\$	1,348,000.00
The net change by previously authorized Change Orders	\$	(247,907.56)
The Contract Sum prior to this Change Order was	\$	1,100,092.44
The Contract Sum will be (unchanged) by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	1,100,092.44

The Contract Time will be increased by twenty-one (21) days.
The date of Substantial Completion as of the date of this Change Order therefore is December 27, 2017 (Kitchen Renovation /Addition) and June 24th, 2017 (Classroom Addition)

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DAG Architects Inc.</u>	<u>Hewes and Company, LLC.</u>	<u>The School District of Santa Rosa County</u>
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
40 S. Palafox Place - Suite 201 Pensacola FL, 32502	390 Salina Street Pensacola, FL 32503	5086 Canal Street Milton, FL 32570
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Michael G. Martin	Max Saam, VP Hewes and Company, LLC	Tim Wyrosdick, Supt of Schools
(Typed name)	(Typed name)	(Typed name)
12.21.17		
DATE	DATE	DATE



July 26, 2017

Sims Middle School Kitchen and Classroom Additions
Pace, Florida

Mike,
Hewes and Company, LLC requests a contract time extension in the amount of 11 days for adverse weather conditions for the month of July.

Our critical path for the Kitchen has been impacted due to the wet conditions on site and our critical path has been impacted with the CMU block install.

This time extension extends our substantial completion date of the Kitchen from December 6th, 2017 to December 17th, 2017.

Sincerely,

Hewes & Company, LLC

A handwritten signature in black ink, appearing to read "BRAD DALE". The signature is stylized with a large, looped "B" and a cursive "DALE".

Brad Dale
Project Manager



October 4, 2017

Sims Middle School Kitchen and Classroom Additions
Pace, Florida

Mike,
Hewes and Company, LLC requests a contract time extension in the amount of 10 days for adverse weather conditions for the month of August.

Our critical path for the Kitchen has been impacted due to the wet conditions on site and our critical path has been impacted with the roofing install.

This time extension extends our substantial completion date of the Kitchen from December 17th, 2017 to December 27th, 2017.

Sincerely,

Hewes & Company, LLC

A handwritten signature in black ink that reads "BRAD DALE". The signature is written in a cursive, flowing style with capital letters.

Brad Dale
Project Manager