



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: <input checked="" type="checkbox"/>
Jay Elementary Classroom Addition/ Parking Lot Renovqation 4949 Alabama Street Street Jay FL, 32565	DATE: November 29, 2018	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 17052	CONTRACTOR: <input checked="" type="checkbox"/>
A.E. New Jr., Inc 460 Van Pelt Lane Pensacola, FL 32505	CONTRACT DATE: October 4, 2018	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Extension of time: One (1) day extension of time (attached)

To be presented / approved at the December 13, 2018 Board Meeting

The original Contract Sum was	\$	2,311,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,311,000.00
The Contract Sum will be (unchanged) by this Change Order in the amount of	\$	(0.00)
The new Contract Sum including this Change Order will be	\$	2,311,00.00

The Contract Time will be increased by one (1) days.

The date of Substantial Completion as of the date of this Change Order therefore is June 4, 2019) Base Bid

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DAG Architects Inc.</u> ARCHITECT (Firm name)	<u>A.E. New Jr., Inc</u> CONTRACTOR (Firm name)	<u>The School District of Santa Rosa County</u> OWNER (Firm name)
<u>40 S. Palafox Place- Suite 201</u> <u>Pensacola FL, 32502</u> ADDRESS	<u>460 Van Pelt Lane</u> <u>Pensacola, FL 32505</u> ADDRESS	<u>5086 Canal Street</u> <u>Milton, FL 32570</u> ADDRESS
<u>BY (Signature)</u> <u>Mike Martin</u> (Typed name)	<u>BY (Signature)</u> <u>Jennifer Beasley, Secretary</u> (Typed name)	<u>BY (Signature)</u> <u>Tim Wyrosdick, Supt of Schools</u> (Typed name)
<u>DATE</u>	<u>DATE</u>	<u>DATE</u>

From: [Mike Martin](#)
To: [Martin, Mike](#)
Subject: Fwd: Nov. 14 campus events/request
Date: Friday, November 09, 2018 11:59:05 AM

[Get Outlook for Android](#)

----- Forwarded message -----

From: "Harrell, Joseph" <HarrellJ@santarosa.k12.fl.us>
Date: Fri, Nov 9, 2018 at 11:01 AM -0600
Subject: RE: Nov. 14 campus events/request
To: "Short, Kelly R." <ShortK@santarosa.k12.fl.us>, "Mike Martin" <pindermartin@bellsouth.net>, "Will Errington (will@aenewjr.com)" <will@aenewjr.com>
Cc: "Lashley, Desha" <LashleyD@santarosa.k12.fl.us>, "Floyd, Missy L." <FloydM@santarosa.k12.fl.us>, "White, B. Sue" <WhiteS@santarosa.k12.fl.us>

Will and Mike,

I have had conversation with Kelly concerning a Veterans Day/Kindergarten events that will be taking place at both Jay High and Jay Elementary Schools this Wednesday, the 14th. Based on the reduced parking, large number of cars/visitors, and overall safety, I feel that it would be best to halt construction activities on this day. A one day extension to the contract should be taken to the December Board meeting for approval.

Thanks for your understanding.

Joey

Joseph B. Harrell
Assistant Superintendent for Administrative Services
6544 Firehouse Road
Milton, FL 32570
(850) 983-5123

From: Short, Kelly R.
Sent: Friday, November 9, 2018 10:44 AM
To: Harrell, Joseph <HarrellJ@santarosa.k12.fl.us>
Cc: Lashley, Desha <LashleyD@santarosa.k12.fl.us>; Floyd, Missy L. <FloydM@santarosa.k12.fl.us>; White, B. Sue <WhiteS@santarosa.k12.fl.us>
Subject: Nov. 14 campus events/request

Hey Joey, I wanted to send you a follow up email after our conversation regarding the events going on Wednesday (11-14) and possibly halting construction due to the dynamics. Thank-you for your help with this. Kelly