

**School Plant Planning Items for the
Santa Rosa County School Board Meeting
02-05-19
6:30 P.M.**



Change Orders

- **Navarre Concession**
- None at this time

Final Construction Payments / Fees

- None at this time

Recommendations / Status of Projects

Pace High School Softball Fieldhouse:

- DAG Architects has completed the Phase III review for this project. The result along with an opinion of cost is being submitted for Board Approval.

Navarre High School North Concession Stand:

- Punch list items have been reviewed
- Contractor has submitted close out documents

Elkhart K8 School

- DAG Architects has completed the Revised Phase II review for this project. Revised floor plans and list of alternates in accordance with Board approved cost reductions are submitted for Board Approval.

Jay Elementary School 6 Classroom Addition

- Contractor is preparing the building pad for utility and concrete placement

Construction Bids

- None at this time