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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
21065 SRCSD Oriole ES Kitchen Contract For: General Construction Change Order Number: 001
1260 Oriole Beach Road
Gulf Breeze, FL  32563     

Date: 16 June 2022 Date: 5 October 2022

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
School Board of Santa Rosa County Caldwell Associates Architect's, Inc. Joy Gordon Construction, LLC
6544 Firehouse Road
Milton, FL  32570     

116 N Tarragona Street
Pensacola, FL  32502     

3178 Gateway Lane, Unit A
Cantonment, FL   32533     

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.)
Remove and Replace (2) exterior hollow metal door frames.      

The original Contract Sum was $ 1,419,673.00  
The net change by previously authorized Change Orders $ 0.00 
The Contract Sum prior to this Change Order was $ 1,419,673.00
The Contract Sum will be increased by this Change Order in the amount of $ 1,439.00
The new Contract Sum including this Change Order will be $ 1,421,112.00  

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be  26 September 2023

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Caldewell Associates Architects, Inc. Joy Gordon Construction, LLC School Board of Santa Rosa County
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

   
SIGNATURE SIGNATURE SIGNATURE

     Harry Miller Caldwell, III      , Joy Gordon-Phillips           
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

               
DATE DATE DATE


