

PINDER-MARTIN ASSOCIATES, INC.

Architecture

Consulting

1001 N. 12th Avenue

Pensacola, FL 32501

AA26000896

IB26000688

Phone 850-439-9110

Fax 850-439-9108

pindermartin@bellsouth.net

**SCHOOL PLANT PLANNING ITEMS FOR THE
SANTA ROSA COUNTY SCHOOL BOARD MEETING
June 13, 2013 6:30 P.M.**

A. CHANGE ORDER (S):

- None at this time

B. FINAL CONSTRUCTION PAYMENTS:

- None at this time

C. REVIEW STATUS OF CURRENT PROJECTS:

- Pace High School Press Box

The press box structure has been erected and concrete for the floor slab and roof/observation area will be placed June 5.

The steel stairs are on site and will be erected after the brick veneer for the press box has been installed.

- Jay High School Kitchen/Cafeteria Band and Music

Demolition has been completed and the contractor is in the process of hauling of the remaining debris.

Removal of the existing primary sewer line and installation of the new sewer line that will run under the new addition will begin on June 10 after students leave for summer vacation. School administrated has been notified and will utilize facilities in another building until this work is completed.

- Gulf Breeze High School Softball and Baseball Field Houses

Demolition has been completed and the building foundations are being staked out at this time.

Reinforcing steel will arrive the week of June 7.

D. CONSTRUCTION BIDS:

- Pinder-Martin will present bid results for the Dixon Intermediate Kitchen Expansion to the board at the June 27 Board Meeting

David Pinder or Mike Martin will be available for questions at the meeting.

Michael G. Martin S/T
Pinder-Martin Associates, Inc.