PINDER-MARTIN ASSOCIATES, INC.

Architecture Consulting 1001 N. 12th Avenue Pensacola, FL 32501

> AA26000896 IB26000688 Phone 850-439-9110

Fax 850-439-9108

pindermartin@bellsouth.net

SCHOOL PLANT PLANNING ITEMS FOR THE SANTA ROSA COUNTY SCHOOL BOARD MEETING APRIL 24, 2012 6.30 P.M.

A. CHANGE ORDER (S):

<u>Central School:</u>

Request approval of a **DEDUCTIVE CHANGE ORDER in the amount of \$2500.00** for the deletion of the requirement to furnish and install a variable frequency drive on the existing irrigation pump. The existing irrigation pump failed during the construction period and was replaced by the school system's maintenance department. **FAILURE WAS NOT THE RESULT OF CONSTRUCTION ACTIVITIES**

B. FINAL CONSTRUCTION PAYMENTS:

<u>Central School:</u>

Request approval of final payment to A. E. New Construction in the amount of **\$103,072.75** subject to completion of the punch list and receipt of all closeout items

Request approval of final payment to Pinder-Martin Associates in the amount of **\$3548.00** subject to A. E. New's completion of the punch list and receipt of all closeout items

C. REVIEW STATUS OF CURRENT PROJECTS:

• West Navarre Intermediate School 5 Classroom Addition

Roofing and metal facia and soffit panels are being installed

Windows and doors have been installed

Painting and hardware installation is in progress

Gulf Breeze Elementary School 6 Classroom Addition

Brick work is nearing completion

Metal decking has been installed

Roofing may be in progress at the time of the meeting

• Holley-Navarre Intermediate School Classroom Addition

Pinder-Martin will present a preliminary cost estimate and Phase II drawings for board approval.

D. CONSTRUCTION BIDS:

• Gulf Breeze High School Softball and Baseball Field Houses

Pinder-Martin will present the bid results for the Gulf Breeze High School Softball and Baseball Field Houses for Board Approval.

David Pinder or Michael Martin will provide an update at the meeting.

Michael G. Martin Pinder-Martin Associates, Inc.