

October 10, 2019

Santa Rosa County School Board  
5086 Canal Street  
Milton, Florida 32570

**RE: School Plant Planning Items for Board Meeting  
October 10, 2019 – 9:00 A.M. – Canal Street**

A. CHANGE ORDER(S):  
None at this time.

B. FINAL CONSTRUCTION PAYMENTS AND FEES:  
None at this time.

C. REVIEW STATUS OF CURRENT PROJECTS:

1. Woodlawn Beach Middle School Basketball Court and Drainage Repairs

As conveyed to the Board at the previous meeting, the Contractor is scheduled to re-mobilize to site on Friday, October 12<sup>th</sup> to address the areas of dead sod that have been previously reviewed with the Board. Work will be completed over the weekend while students are away from the campus.

D. CONSTRUCTION BIDS:  
None at this time