



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 10	OWNER: ☒
Jay High School/ Baseball and Softball Fieldhouse 1863 Alabama Street Street Jay FL, 32565	DATE: November 17, 2020	ARCHITECT: ☐
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 19091	CONTRACTOR: ☒
A.E. New Jr., Inc 460 Van Pelt Lane Pensacola, FL 32505	CONTRACT DATE: April 15, 2020	FIELD: ☐
	CONTRACT FOR: General Construction	OTHER: ☐

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
12-10-2020 Board Approved Extension of Time change order due to adverse weather during the month of October 2020. (attached)

Additional time: Four (4) Days



The original Contract Sum was	\$	1,186,000.00
The net change by previously authorized Change Orders	\$	(251,650.34)
The Contract Sum prior to this Change Order was	\$	934,349.56
The Contract Sum will be (unchanged) by this Change Order in the amount of	\$	(0.00)
The new Contract Sum including this Change Order will be	\$	934,349.56

The Contract Time will be increased by four (4) days.

The date of Substantial Completion as of the date of this Change Order therefore is December 20, 2020

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DAG Architects Inc.</u>	<u>A.E. New Jr., Inc</u>	<u>The Santa Rosa County School District</u>
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
40 S. Palafox Place- Suite 201	460 Van Pelt Lane	32570 Highway 90
Pensacola FL, 32502	Pensacola, FL 32505	Milton, FL 32570
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Michael Martin	Jennifer Beasley, Secretary	Tim Wyrosdick, Superintendent of Schools
(Typed name)	(Typed name)	(Typed name)
<u>11.18.2020</u>	<u>11-17-20</u>	
DATE	DATE	DATE



460 Van Pelt Lane

Jay High School Field House
Weather Delay Log, October 2020

Pensacola, FL 32505

We respectfully request an extension of time for the weather delays in October, 2020. We were delayed drying in the building due to excessive days of rain over 2", resulting in the site / materials being too wet to work the following day.


(850) 472-1001 Phone

We are claiming 8 days' delay due to weather. The average number of rain days in October is 4, leaving 4 days' extension of time beyond normal conditions.

(888) 319-9256 Wats

Sincerely,

(850) 472-1004 Fax



Jennifer Beasley

Construction Management

Construction Scheduling

Project Management

Licensed Statewide in

Florida and Alabama



A. E. New, Jr., Inc.
460 Van Pelt Lane
Pensacola, FL 32505
Phone (850) 472-1001

Project: Jay High School Field House
13863 S. Alabama Street
Jay, FL 32565
Oct-20

Monthly Weather Delay Report

Weather delays for the month from date report was generated.

Weather Log

Date	Delay	Sky	Precipitation	Measured Temperature Avg	Measured Wind Speed Max	Comments
10/8/2020	Yes	Rain	2.57	75	5.71	Rained out
10/9/2020	Yes	Clear	0.01	76	8.81	Site too wet from previous day's rain
10/10/2020	Yes	Rain	2.05	76	12.42	Rained out
10/11/2020	Yes	Clear	0	74	6.42	Site too wet from previous day's rain
10/24/2020	Yes	Rain	0.71	71	3.53	Roofer not able to work (dry-in building) during rain
10/27/2020	Yes	Clear	0	74	5.86	Walls are too damp to prep / paint
10/28/2020	Yes	Rain	0.72	77	13.92	Roofer not able to work (dry-in building) during rain and heavy winds
10/29/2020	Yes	Rain	0.47	70	10.61	No power at site from Hurricane
Grand Totals	Count: 8	Count: 8				

Average Number of days:

4

FAWN Stat	Period	2m T avg (f 2m T min (l 2m T max (RelHum avj 2m Rain tot (in)	2m Rain m: 10m Wind	10m Wind	10m Wind	N (# obs)
Jay	1-Oct-20	68.27 52.52 84 69	0	3.98	0.03	15.49 96
Jay	2-Oct-20	64.65 53.62 75.6 53	0	7.25	0.68	20.68 96
Jay	3-Oct-20	61.75 48 75.76 60	0	5.41	0.83	15.38 96
Jay	4-Oct-20	63.34 52.5 74.82 72	0	6.25	1.45	17.9 96
Jay	5-Oct-20	66.99 55.08 79.92 71	0	6.17	1.23	19.16 96
Jay	6-Oct-20	70.59 65.46 76.37 84	0	4.99	1.4	11.61 96
Jay	7-Oct-20	77.02 67.75 89.91 83	0	4.83	0.12	12.39 96
Jay	8-Oct-20	75.24 71.13 84.27 93	2.57 0.43	5.71	0.45	18.73 96
Jay	9-Oct-20	76.34 71.6 81.79 93	0.01	8.81	1.9	20.13 96
Jay	10-Oct-20	76.16 71.76 81.21 92	2.05 0.4	12.42	2.15	28.71 96
Jay	11-Oct-20	74.68 68.77 81.37 87	0	6.42	0.06	22.2 96
Jay	12-Oct-20	75.6 65.59 87.49 85	0	3.66	0.05	14.2 96
Jay	13-Oct-20	74.63 63.82 83.44 82	0	5.47	0.17	13.39 96
Jay	14-Oct-20	67.58 55.49 81.99 77	0	3.73	0.25	10.88 96
Jay	15-Oct-20	69.57 59.07 82.22 88	0	3.47	0.05	13.69 96
Jay	16-Oct-20	64.88 57.15 74.84 82	0	6.91	0.05	19.99 96
Jay	17-Oct-20	60.26 49.17 75.13 63	0	6.28	0.48	17.5 96
Jay	18-Oct-20	67.07 55.36 82.78 82	0	5.8	0.39	14.65 96
Jay	19-Oct-20	70.57 62.47 82.4 84	0	5.26	0.05	15.65 96
Jay	20-Oct-20	72.68 63.14 84.56 81	0	5.94	1.14	15.56 96
Jay	21-Oct-20	73.48 66.07 83.37 85	0	6.05	2	14.89 96
Jay	22-Oct-20	72.38 66.51 82.49 89	0	5.28	0.2	13.87 96
Jay	23-Oct-20	73.38 67.82 83.8 89	0	5.05	0.17	15.87 96
Jay	24-Oct-20	71.08 68.22 79.45 94	0.71 0.09	3.53	0.17	9.94 96
Jay	25-Oct-20	70.54 66 78.46 92	0.04 0.01	3.83	0.07	9.24 96
Jay	26-Oct-20	71.73 63.61 82.89 87	0	3.67	0.05	11.31 96
Jay	27-Oct-20	74.15 69.35 79.66 95	0	5.86	0.11	13.63 96
Jay	28-Oct-20	77.15 74.82 80.65 94	0.72 0.12	13.92	2.83	49.96 96
Jay	29-Oct-20	70.59 52.3 78.35 74	0.47 0.34	10.61	1.49	40.72 96
Jay	30-Oct-20	53.75 48.78 62.69 80	0	9.05	2.62	20.35 96
Jay	31-Oct-20	58.12 46.6 72.45 84	0	3.67	0.05	11.24 96

Monthly Number of Days Precipitation ≥ 1 for Pensacola Area, FL (Threshold)													
Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Annual
2000	3	3	6	4	2	7	1	3	9	2	4	5	57
2001	4	4	11	2	2	8	9	10	3	3	3	9	64
2002	7	3	8	2	4	6	16	9	3	18	3	8	79
2003	1	9	10	4	9	18	17	13	6	4	6	3	93
2004	4	9	2	5	2	13	14	8	3	4	11	5	84
2005	3	8	9	9	4	8	7	16	4	0	3	6	81
2006	6	3	1	8	3	3	3	9	7	4	3	8	54
2007	7	4	3	9	2	5	12	4	7	9	3	7	68
2008	9	5	4	3	4	10	10	8	5	4	4	5	71
2009	6	4	4	3	8	8	9	12	3	8	3	12	87
2010	7	8	3	3	6	11	6	15	2	2	8	3	79
2011	8	8	3	1	3	2	7	6	7	1	4	6	51
2012	4	4	8	4	3	7	8	17	3	2	2	6	70
2013	3	11	2	6	4	10	16	10	7	3	4	5	89
2014	7	6	6	8	4	9	9	3	8	4	4	9	77
2015	4	7	3	10	8	3	11	8	6	4	4	10	83
2016	10	3	9	5	3	10	11	12	4	0	3	7	77
2017	8	2	5	9	10	19	11	12	4	7	0	8	92
2018	8	8	5	3	7	10	10	8	13	3	11	13	98
2019	6	1	2	5	4	7	8	12	0	10	3	14	64
Mean	6	6	5	5	5	9	10	10	6	4	5	7	76
Max	10	11	11	10	10	19	16	17	13	10	11	13	96
	2016	2015	2001	2013	2017	2017	2013	2012	2018	2019	2018	2018	2019
Min	1	3	1	1	3	2	1	3	0	0	0	5	51
	2003	2017	2006	2011	2007	2011	2000	2014	2019	2016	2017	2010	2011