

**AIA®****Document G701™ – 2001****Change Order****PROJECT** *(Name and address):*Jay High School/  
Baseball and Softball Fieldhouse  
1863 Alabama Street Street  
Jay FL, 32565**CHANGE ORDER NUMBER:** 13**DATE:** January 28, 2021**OWNER:** ☒**ARCHITECT:** ☐**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR** *(Name and address):*A.E. New Jr., Inc  
460 Van Pelt Lane  
Pensacola, FL 32505**ARCHITECT'S PROJECT NUMBER:** 19091**CONTRACT DATE:** April 15, 2020**CONTRACT FOR:** General Construction**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

02-18-2021 Board Approved Deductive Change Order crediting Bid Item #1 that covered potential costs to replace discovered unsuitable soils (attached)

Deduct: \$30,000.00

The original Contract Sum was	\$	1,186,000.00
The net change by previously authorized Change Orders	\$	(334,358.64)
The Contract Sum prior to this Change Order was	\$	851,641.36
The Contract Sum will be (decreases) by this Change Order in the amount of	\$	(30,000.00)
The new Contract Sum including this Change Order will be	\$	821,641.36

The Contract Time will be increased by zero ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is December 20, 2020

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**DAG Architects Inc.  
**ARCHITECT** *(Firm name)*40 S. Palafox Place- Suite 201  
Pensacola FL, 32502**ADDRESS****BY** *(Signature)*

Michael Martin

*(Typed name)***DATE**

A.E. New Jr., Inc

**CONTRACTOR** *(Firm name)*460 Van Pelt Lane  
Pensacola, FL 32505**ADDRESS****BY** *(Signature)*

Jennifer Beasley, Secretary

*(Typed name)***DATE**The Santa Rosa County School District  
**OWNER** *(Firm name)*32570 Highway 90  
Milton, FL 32570**ADDRESS****BY** *(Signature)*Dr. Karen Barber, Superintendent of  
Schools*(Typed name)***DATE**

# SCHOOL DISTRICT OF SANTA ROSA COUNTY

## BID TABULATION

PROJECT: JAY HIGH SCHOOL BASEBALL AND SOFTBALL FIELDHOUSE  
 BID OPENING DATE: April 14, 2020 @ 2:00 p.m. Local Time  
 LOCATION: Santa Rosa County Schools-Maintenance Building, 6544 Firehouse Road, Milton, FL

**VIA ZOOM MEETING**

**DAG ARCHITECTS, INC.**

CONTRACTOR	Bid Bond	Add 1-4	Trench Safety	Public Crime Stmt	Drug Free	Debarment	Acknowledge DDC Control	Acknowledge visitation of site	Base Bid	Bid Item 1 Replace soils if needed	TOTAL	Square Footage approx.	Price per square ft
Joy Gordon Construction	X	X	X	X	X	X	Yes	Yes	1,316,000	19,800	1,335,800	5,000	267.16
<b>A E New, Jr., Inc.</b>	<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>	<b>X</b>	<b>Yes</b>	<b>Yes</b>	<b>1,156,000</b>	<b>30,000</b>	<b>1,186,000</b>	<b>5,000</b>	<b>237.20</b>
Larry Hall Construction	X	X	X	X	X	X	Yes	Yes	1,193,000	25,000	1,218,000	5,000	243.60
Birkshire Johnstone	X	X	X	X	X	X	Yes	Yes	1,300,000	7,500	1,307,500	5,000	261.50

**POSTING OF BID TABULATIONS AND PROTESTS:** The tabulation of bids will be posted at the location where the bids were opened on or about the day the bids were opened. The award of the bid will be posted in the same location the date of the school board meeting and will remain posted for a period of at least 72 hours. Failure to file a protest within the time prescribed in Section 120.53(3), Florida Statutes, shall constitute a waiver proceeding under Chapter 120, Florida Statutes. All protests shall be in compliance with the School Board's Policy 8.50(8). Protests shall be in the form of a written letter, no facsimiles or telegraphic protests will be allowed, and a bond, made payable to the board, in the amount equal to 5% of the contract amount or \$2,000.00 whichever is greater, not to exceed \$5,000.00 shall accompany the protest.