

**School Plant Planning Items for the  
Santa Rosa County School Board Meeting  
02-18-2021  
6:30 P.M.  
WBMS**



Destin  
Tallahassee  
Pensacola  
Panama City  
Panama City Beach

**Change Orders**

**Jay High School Baseball and Softball Fieldhouse:**

- \$30,000.00 credit for Bid Item #1 (cubic yard allowance for encountering unsuitable soils which were not encountered) (attached)

**East Bay K-8:**

- Twenty-one (21) day extension of time due to COVID related flooring delays. (attached)

**Final Construction Payments / Fees**

- None currently

**Recommendations / Status of Projects**

**East Bay K8 School**

- Interior finishes and specialty item installation continues.
- Site paving is being scheduled.
- Resinous flooring installation has resumed, and other flooring is scheduled for February 8.
- Both Contractor's and Architect's update reports will be provided prior to the meeting and will contain additional update information.

**Jay High School Baseball and Softball Fieldhouse**

- The Softball and Baseball teams have taken possession of the facility.

**School A K-8 Wallace Lake Site (Pace K-8)**

- A/E Team has received Plan Review and Planning comments and is implementing as required. The building will go out for bids after the early site package. Bid opening is scheduled for July.

**PE Building at East Bay K-8**

- The contractor continues to submit shop drawings and product information for review.
- The contractor has mobilized and has begun installing silt and perimeter fencing, compacting existing soils and importing additional fill.