



# AIA® Document G701™ – 2017

## Change Order

**PROJECT: (Name and address)**

Covered PE Building  
East Bay K-8 School  
2535 Elkhart Drive  
Navarre, FL 32566

**CONTRACT INFORMATION:**

Contract For: General Construction  
Architect Project #20055  
Date: January 12, 2021

**CHANGE ORDER INFORMATION:**

Change Order Number: 09  
Date: August 31, 2021

**OWNER: (Name and address)**

The Santa Rosa County School District  
6032 Highway 90  
Milton, FL 32570

**ARCHITECT: (Name and address)**

DAG Architects Inc.  
40 S. Palafox Place, Suite 201  
Pensacola, FL 32502

**CONTRACTOR: (Name and address)**

A.E. New Jr., Inc.  
460 Van Pelt Lane  
Pensacola, FL 32505

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

10-05-2021 Board Approved four (4) day extension of time due to August weather delays (attached).

Add: four (4) days.

The original Contract Sum was	\$ 768,000.00
The net change by previously authorized Change Orders	\$ -67,929.95
The Contract Sum prior to this Change Order was	\$ 700,070.05
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 700,070.05

The Contract Time will be increased by four (4) days.

The new date of Substantial Completion will be November 6, 2021

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DAG Architects Inc.

**ARCHITECT (Firm name)**

*Sandra Taunton*

**SIGNATURE**

Sandra Taunton

**PRINTED NAME AND TITLE**

9/20/2021

**DATE**

A.E. New Jr., Inc.

**CONTRACTOR (Firm name)**

*Jennifer Beasley*

**SIGNATURE**

Jennifer Beasley, Secretary

**PRINTED NAME AND TITLE**

9/20/21

**DATE**

The Santa Rosa County School District

**OWNER (Firm name)**

*Dr. Karen Barber*

**SIGNATURE**

Dr. Karen Barber, Superintendent of Schools

**PRINTED NAME AND TITLE**

**DATE**