

Taunton, Sandie

From: Jennifer Beasley <jennifer@aenewjr.com>
Sent: Friday, September 17, 2021 9:33 AM
To: Taunton, Sandie
Cc: Will Errington; Carron, Moni; Luttrell, David C; Jennifer Beasley
Subject: RE: East Bay K-8 Covered Play Area

Sandie,
We agree. Thank you.

Thanks,
Jennifer Beasley

A. E. New, Jr. Inc.
460 Van Pelt Lane
Pensacola, FL 32505
Phone (850) 472-1001
Fax (850) 472-1004
E-Mail: jennifer@aenewjr.com

From: Taunton, Sandie [mailto:staunton@dagarchitects.com]
Sent: Thursday, September 16, 2021 4:50 PM
To: Jennifer Beasley <jennifer@aenewjr.com>
Cc: Will Errington <will@aenewjr.com>; Carron, Moni <mcarron@dagarchitects.com>; Luttrell, David C <dluttrell@dagarchitects.com>
Subject: RE: East Bay K-8 Covered Play Area

Jennifer-
I think a total of 4 additional days is justified for August weather.
2 rain days over the average, 1 day for hurricane prep on 8/27/21, and one lost day on 8/28/21.



ARCHITECTS

2020 AIA Florida Firm of the Year

Sandie Taunton ARCHITECT, LEED AP BD&C
Associate

40 S. Palafox Place, Ste 201 Pensacola, FL 32502
O 850.429.9004 D 850.361.2022

From: Jennifer Beasley <jennifer@aenewjr.com>
Sent: Thursday, September 9, 2021 8:37 AM
To: Taunton, Sandie <staunton@dagarchitects.com>
Cc: Jennifer Beasley <jennifer@aenewjr.com>; Will Errington <will@aenewjr.com>
Subject: East Bay K-8 Covered Play Area

Sandy,
Attached is our weather letter for August. Sorry for the delay.

Thanks,
Jennifer Beasley

A. E. New, Jr. Inc.
460 Van Pelt Lane
Pensacola, FL 32505
Phone (850) 472-1001
Fax (850) 472-1004
E-Mail: jennifer@aenewjr.com



460 Van Pelt Lane

East Bay K-8 Covered Play Area
Weather Delay Log, August, 2021

Pensacola, FL 32505

We experienced delays to the masonry progress (block), the painting of the steel prior to erection, metal building erection and roof installation. These delays were due to adverse weather conditions. The site experienced 11 days of rain over .10"; including 1 day over 1", 4 days over 2".

(850) 472-1001 Phone

(888) 319-9256 Wats

We also incurred adverse weather conditions from Hurricane Ida. The site experienced multiple inches of rain over several consecutive days. We also took 1 day to prep the site for the hurricane (Friday – 08/27/21) and returned back to work on Wednesday, September 1st. We respectfully request 5 additional days for this weather event.

(850) 472-1004 Fax

According to the attached average number of rain days anticipated for the month of August is 9 days. We request an additional 2 days of time be added to our contract time for adverse weather.


Construction Management

We would also request an additional 5 days due to the excessive rain fall from Hurricane Ida, totaling 7 days.

Construction Scheduling

Project Management

Sincerely,



Jennifer D. Beasley

Licensed Statewide in

Florida and Alabama

	Temperature			Dew Point			Humidity			Speed			Pressure		Precip. Accum.
Date	High	Avg	Low	High	Avg	Low	High	Avg	Low	High	Avg	Low	High	Low	Sum
8/1/2021	94.1 °F	85.8 °F	75.0 °F	84.2 °F	79.4 °F	74.1 °F	98 %	82 %	67 %	2.9 mph	0.8 mph	0.0 mph	30.03 in	29.93 in	0.00 in
8/2/2021	92.1 °F	82.1 °F	73.6 °F	81.7 °F	77.2 °F	72.7 °F	98 %	86 %	70 %	4.0 mph	0.8 mph	0.0 mph	30.01 in	29.91 in	0.21 in
8/3/2021	87.4 °F	77.7 °F	72.9 °F	79.0 °F	75.4 °F	72.5 °F	99 %	93 %	74 %	2.2 mph	0.3 mph	0.0 mph	29.98 in	29.91 in	1.14 in
8/4/2021	87.3 °F	78.8 °F	73.6 °F	78.4 °F	75.8 °F	73.0 °F	100 %	91 %	71 %	4.0 mph	0.6 mph	0.0 mph	30.00 in	29.92 in	0.07 in
8/5/2021	90.5 °F	81.2 °F	72.7 °F	80.2 °F	75.8 °F	72.1 °F	98 %	85 %	65 %	4.0 mph	1.0 mph	0.0 mph	30.10 in	29.98 in	0.76 in
8/6/2021	89.2 °F	80.3 °F	71.4 °F	79.5 °F	75.2 °F	71.4 °F	100 %	85 %	66 %	2.9 mph	0.7 mph	0.0 mph	30.10 in	30.00 in	0.00 in
8/7/2021	90.7 °F	80.6 °F	71.6 °F	80.4 °F	76.0 °F	71.4 °F	100 %	87 %	68 %	2.9 mph	0.3 mph	0.0 mph	30.08 in	30.00 in	0.00 in
8/8/2021	92.3 °F	83.2 °F	74.3 °F	82.4 °F	77.9 °F	74.1 °F	100 %	85 %	65 %	2.0 mph	0.4 mph	0.0 mph	30.09 in	30.01 in	0.00 in
8/9/2021	91.6 °F	82.2 °F	76.3 °F	81.0 °F	78.1 °F	75.9 °F	99 %	88 %	69 %	2.5 mph	0.3 mph	0.0 mph	30.13 in	30.06 in	0.01 in
8/10/2021	93.0 °F	83.8 °F	75.2 °F	81.9 °F	78.1 °F	72.7 °F	100 %	84 %	67 %	2.7 mph	0.7 mph	0.0 mph	30.19 in	30.07 in	0.01 in
8/11/2021	91.2 °F	80.7 °F	73.2 °F	81.3 °F	76.3 °F	72.1 °F	98 %	87 %	67 %	2.9 mph	0.4 mph	0.0 mph	30.16 in	30.06 in	0.09 in
8/12/2021	86.4 °F	78.6 °F	73.6 °F	78.3 °F	74.4 °F	71.1 °F	97 %	87 %	72 %	3.4 mph	0.5 mph	0.0 mph	30.19 in	30.06 in	0.08 in
8/13/2021	91.9 °F	81.4 °F	72.7 °F	80.8 °F	76.1 °F	72.3 °F	99 %	85 %	66 %	2.7 mph	0.5 mph	0.0 mph	30.16 in	30.06 in	0.00 in
8/14/2021	94.3 °F	83.6 °F	74.1 °F	82.8 °F	76.7 °F	73.0 °F	100 %	81 %	62 %	2.9 mph	0.8 mph	0.0 mph	30.13 in	29.98 in	0.00 in
8/15/2021	90.7 °F	81.1 °F	73.2 °F	79.0 °F	74.7 °F	71.6 °F	96 %	82 %	66 %	5.4 mph	1.2 mph	0.0 mph	30.05 in	29.93 in	0.00 in
8/16/2021	82.2 °F	77.6 °F	73.6 °F	75.6 °F	73.7 °F	72.0 °F	97 %	88 %	77 %	4.0 mph	1.5 mph	0.0 mph	29.96 in	29.80 in	0.04 in
8/17/2021	92.1 °F	81.4 °F	73.8 °F	80.1 °F	75.2 °F	71.8 °F	94 %	82 %	63 %	2.7 mph	0.7 mph	0.0 mph	30.02 in	29.87 in	0.00 in
8/18/2021	90.5 °F	82.7 °F	73.9 °F	81.1 °F	77.7 °F	73.4 °F	99 %	85 %	72 %	4.0 mph	0.8 mph	0.0 mph	30.12 in	30.02 in	0.02 in
8/19/2021	92.3 °F	83.2 °F	75.6 °F	81.5 °F	78.1 °F	75.0 °F	99 %	85 %	68 %	3.4 mph	0.7 mph	0.0 mph	30.12 in	30.01 in	0.00 in
8/20/2021	91.8 °F	80.4 °F	74.8 °F	81.3 °F	77.1 °F	74.5 °F	99 %	91 %	71 %	2.0 mph	0.4 mph	0.0 mph	30.04 in	29.96 in	0.28 in
8/21/2021	91.9 °F	81.0 °F	73.2 °F	81.1 °F	77.1 °F	72.9 °F	100 %	89 %	67 %	2.7 mph	0.4 mph	0.0 mph	30.01 in	29.93 in	0.00 in
8/22/2021	93.7 °F	84.8 °F	75.0 °F	82.6 °F	78.5 °F	73.2 °F	98 %	82 %	66 %	2.5 mph	0.7 mph	0.0 mph	30.02 in	29.92 in	0.00 in
8/23/2021	91.2 °F	82.1 °F	73.6 °F	82.2 °F	77.8 °F	72.7 °F	99 %	88 %	73 %	2.5 mph	0.7 mph	0.0 mph	30.00 in	29.92 in	0.35 in
8/24/2021	93.2 °F	83.2 °F	74.8 °F	82.4 °F	78.8 °F	74.1 °F	98 %	88 %	69 %	2.9 mph	0.6 mph	0.0 mph	30.00 in	29.93 in	0.05 in
8/25/2021	91.0 °F	81.6 °F	74.1 °F	81.1 °F	77.2 °F	73.6 °F	99 %	87 %	66 %	14.3 mph	1.1 mph	0.0 mph	30.08 in	29.99 in	2.04 in
8/26/2021	91.0 °F	80.5 °F	72.1 °F	79.2 °F	75.2 °F	71.8 °F	100 %	85 %	68 %	42.3 mph	9.2 mph	0.0 mph	30.10 in	29.97 in	0.13 in
8/27/2021	89.2 °F	79.3 °F	72.3 °F	79.5 °F	75.1 °F	71.4 °F	99 %	88 %	69 %	3.6 mph	1.0 mph	0.0 mph	30.07 in	29.98 in	0.26 in
8/28/2021	90.0 °F	81.3 °F	74.3 °F	79.7 °F	76.4 °F	72.5 °F	96 %	86 %	67 %	5.4 mph	1.9 mph	0.0 mph	30.07 in	29.97 in	0.00 in
8/29/2021	82.8 °F	79.4 °F	74.7 °F	79.2 °F	76.7 °F	74.1 °F	99 %	92 %	83 %	42.9 mph	6.5 mph	0.4 mph	30.04 in	29.95 in	2.18 in
8/30/2021	82.9 °F	79.6 °F	74.7 °F	79.5 °F	76.9 °F	73.9 °F	99 %	92 %	85 %	30.9 mph	4.5 mph	0.4 mph	29.96 in	29.83 in	2.29 in

U.S. Department of Commerce
National Oceanic & Atmospheric Administration
National Environmental Satellite, Data, and Information Service
Current Location: Elev: 112 ft. Lat: 30.4781° N Lon: -87.1869° W
Station: **PENSACOLA REGIONAL AIRPORT, FL US USW00013899**

Summary of Monthly Normals
1981-2010
Generated on 03/01/2021

National Centers for Environmental Information
151 Patton Avenue
Asheville, North Carolina 28801

Precipitation (in.)								
	Totals	Mean Number of Days				Precipitation Probabilities Probability that precipitation will be equal to or less than the indicated amount		
	Means	Daily Precipitation				Monthly Precipitation vs. Probability Levels		
Month	Mean	>= 0.01	>= 0.10	>= 0.50	>= 1.00	0.25	0.50	0.75
01	4.63	8.9	6.6	3.2	1.4	2.83	4.03	5.87
02	5.06	8.6	6.0	3.2	1.5	3.03	5.03	6.67
03	5.81	8.1	6.2	3.5	1.8	3.92	5.86	7.89
04	4.32	6.5	4.4	2.5	1.4	1.93	2.97	4.84
05	4.18	6.7	4.7	2.4	1.3	1.32	3.71	6.52
06	6.60	11.1	8.1	3.8	1.9	3.41	5.78	7.55
07	7.41	14.0	10.2	4.9	2.2	5.05	7.14	9.53
08	6.76	13.6	9.4	4.5	2.0	4.69	6.02	8.87
09	5.98	8.8	6.0	3.1	2.0	2.57	5.45	8.29
10	5.24	6.1	4.3	2.6	1.7	2.03	3.07	7.49
11	4.73	7.2	5.3	2.7	1.6	2.37	3.97	7.33
12	4.55	9.0	6.0	2.7	1.4	2.37	4.55	5.50
Summary	65.27	108.6	77.2	39.1	20.2	35.52	57.58	86.35

-7777: a non-zero value that would round to zero

Empty or blank cells indicate data is missing or insufficient occurrences to compute value

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.								Project: Covered P. E. Building, East Bay K-8			
		460 Van Pelt Lane								2535 Elkhart Drive			
		Pensacola, FL 32505								Gulf Breeze, FL 32563			
		Phone (850) 472-1001											
		Fax (850) 472-1004											
										Submitted by: Jennifer Beasley			
Daily Log:		8/2/2021											
Weather Report:													
Temperature			Precipitation Since			Humidity				Windspeed			
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low	
92.1	82.1	73.6	0.21			98%	86%	70%	77.2	4	0.8	0	
Observed Weather Conditions:													
Weather Delay:		Yes		Sky:		Cloudy / Rain		Length of Delay:		1 Critical Path:		Yes	
Comments:													
Manpower Log:													
No	Contact / Company						Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.						3	4	12	Site			
	Notes:	Grade dlrt / Rain out											
2	D. Lenn Masonry						10	3	30	Masonry walls			
	Notes:	Lay brick on north wall / Rain out											
3	MacFarlane Painting						1	1	1	Steel			
	Notes:	Set up to paint purlins / rain											

		A. E. New, Jr., Inc.				Project: Covered P. E. Building, East Bay K-8					
		460 Van Pelt Lane						2535 Elkhart Drive			
		Pensacola, FL 32505						Gulf Breeze, FL 32563			
		Phone (850) 472-1001									
		Fax (850) 472-1004									
								Submitted by: Jennifer Beasley			
Daily Log:		8/3/2021									
Weather Report:											
Temperature			Precipitation Since		Humidity			Windspeed			
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
87.4	77.7	72.9	1.14		2%	30%	0%	75.4	2.2	0.3	0
Observed Weather Conditions:											
Weather Delay:	Yes	Sky:	Cloudy / Rain		Length of Delay:	1	Critical Path:	Yes			
Comments:											
Manpower Log:											
No	Contact / Company					Workers	# hours	Man Hours	Location		
1	Gene Hamilton / A. E. New, Jr., Inc.						3	4	12	Sidewalk	
	Notes:	Form walkway / Rain out									
2	D. Lenn Masonry						7	4	28	Masonry walls	
	Notes:	Point up / Rain out									

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS	A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8						
	460 Van Pelt Lane					2535 Elkhart Drive						
	Pensacola, FL 32505					Gulf Breeze, FL 32563						
	Phone (850) 472-1001											
	Fax (850) 472-1004											
Submitted by: Jennifer Beasley												
Daily Log:		8/4/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
87.3	78.8	73.6	0.07			100%	91%	71%	75.8	4	0.6	0
Observed Weather Conditions:												
Weather Delay:	No		Sky:	Cloudy			Length of Delay:			Critical Path:		
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.					3	8	24	Sidewalk			
	Notes:	Placed Expansion Joints										
2	D. Lenn Masonry					6	8	48	Masonry walls			
	Notes:	Lay Brick / West Wall										
		Start Center Wall										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.						Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane								2535 Elkhart Drive		
		Pensacola, FL 32505								Gulf Breeze, FL 32563		
		Phone (850) 472-1001										
		Fax (850) 472-1004										
										Submitted by: Jennifer Beasley		
Daily Log:		8/5/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
90.5	81.2	72.7	0.76			98%	85%	65%	75.8	4	1	0
Observed Weather Conditions:												
Weather Delay:	Yes	Sky:	Rain			Length of Delay:	1	Critical Path:	Yes			
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.						3	3	9	Site		
	Notes:	Clean site / Rain out										
2	D. Lenn Masonry						7	3	21	Masonry walls		
	Notes:	Set up for brick on East Wall / Rain out										

			A. E. New, Jr., Inc.				Project: Covered P. E. Building, East Bay K-8					
			460 Van Pelt Lane				2535 Elkhart Drive					
			Pensacola, FL 32505				Gulf Breeze, FL 32563					
			Phone (850) 472-1001									
			Fax (850) 472-1004									
			Submitted by: Jennifer Beasley									
Daily Log:			8/6/2021									
Weather Report:												
Temperature			Precipitation Since			Humidity			Windspeed			
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
89.2	80.3	71.4	0			100%	85%	66%	75.2	2.9	0.7	0
Observed Weather Conditions:												
Weather Delay:	No		Sky:	Fair			Length of Delay:			Critical Path:		
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.					3	8	24	Site / Concrete			
	Notes:	Form Walkway										
		For Mechanical Pad										
2	D. Lenn Masonry					7	8	56	Masonry walls			
	Notes:	Brick up center wall										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8					
		460 Van Pelt Lane						2535 Elkhart Drive				
		Pensacola, FL 32505						Gulf Breeze, FL 32563				
		Phone (850) 472-1001										
		Fax (850) 472-1004										
		Submitted by: Jennifer Beasley										
Daily Log:		8/9/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
91.6	82.2	76.3	0.01			99%	88%	69%	78.1	2.5	0.3	0
Observed Weather Conditions:												
Weather Delay:	No		Sky:	Sunny			Length of Delay:			Critical Path:		
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.					8	8	64	Site / Concrete			
	Notes:	Sidewalk - North Side										
		Put up temporary fence										
2	D. Lenn Masonry					5	8	40	Masonry walls			
	Notes:	Clean up / point up brick spots										
		Rub walls										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8						
		460 Van Pelt Lane						2535 Elkhart Drive					
		Pensacola, FL 32505						Gulf Breeze, FL 32563					
		Phone (850) 472-1001											
		Fax (850) 472-1004											
		Submitted by: Jennifer Beasley											
Daily Log:		8/10/2021											
Weather Report:													
Temperature			Precipitation Since		Humidity				Windspeed				
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low		
93	83.8	75.2	0.01		100%	84%	67%	78.1	2.7	0.7	0		
Observed Weather Conditions:													
Weather Delay:	No	Sky:	Sunny			Length of Delay:		Critical Path:					
Comments:													
Manpower Log:													
No	Contact / Company				Workers	# hours	Man Hours	Location					
1	Gene Hamilton / A. E. New, Jr., Inc.				7	8	56	Sidewalk					
	Notes:	Install temp fence						Mechanical Pad					
		Form & grade for sidewalk & mech pad											
2	D. Lenn Masonry				4	8	32	Masonry walls					
	Notes:	Point up block and brick											
		Clean brick											

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane					2535 Elkhart Drive				
		Pensacola, FL 32505					Gulf Breeze, FL 32563				
		Phone (850) 472-1001									
		Fax (850) 472-1004									
								Submitted by: Jennifer Beasley			
Daily Log:		8/11/2021									
Weather Report:											
Temperature			Precipitation Since		Humidity				Windspeed		
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
91.2	80.7	73.2	0.09		98%	87%	67%	76.3	2.9	0.4	0
Observed Weather Conditions:											
Weather Delay:	No	Sky:	Cloudy		Length of Delay:		Critical Path:				
Comments:											
Manpower Log:											
No	Contact / Company				Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.				6	8	48	Metal Building			
	Notes:	Install expansion joints along walls									
		Start steel columns and purlins									
2	D. Lenn Masonry										
	Notes:	Clean up masonry materials			3	8	24	Masonry walls			
		Wash brick									

		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane					2535 Elkhart Drive				
		Pensacola, FL 32505					Gulf Breeze, FL 32563				
		Phone (850) 472-1001									
		Fax (850) 472-1004									
							Submitted by: Jennifer Beasley				
Daily Log:		8/12/2021									
Weather Report:											
Temperature			Precipitation Since		Humidity				Windspeed		
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
86.4	78.6	73.6	0.08		97%	87%	72%	74.4	3.4	0.5	0
Observed Weather Conditions:											
Weather Delay:	No	Sky:	Cloudy		Length of Delay:		Critical Path:				
Comments:											
Manpower Log:											
No	Contact / Company				Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.				5	8	40	Metal Building			
	Notes:	Set columns & wind braces									
		Set purlins									



 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
			460 Van Pelt Lane						2535 Elkhart Drive			
			Pensacola, FL 32505						Gulf Breeze, FL 32563			
			Phone (850) 472-1001									
			Fax (850) 472-1004									
								Submitted by: Jennifer Beasley				
Daily Log:			8/16/2021									
Weather Report:												
Temperature			Precipitation Since		Humidity				Windspeed			
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low	
82.2	77.6	73.6	0.04		97%	88%	77%	73.7	4	1.5	0	
Observed Weather Conditions:												
Weather Delay:	No		Sky:	Windy		Length of Delay:		Critical Path:				
	Comments:											
Manpower Log:												
No	Contact / Company				Workers	# hours	Man Hours	Location				
1	Gene Hamilton / A. E. New, Jr., Inc.				6	8	48	Metal Building				
	Notes:		Weld clips to wall									
			Set purlins									

 A.E. NEW, JR. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.								Project: Covered P. E. Building, East Bay K-8		
			460 Van Pelt Lane								2535 Elkhart Drive		
			Pensacola, FL 32505								Gulf Breeze, FL 32563		
			Phone (850) 472-1001										
			Fax (850) 472-1004										
												Submitted by: Jennifer Beasley	
Daily Log:			8/17/2021										
Weather Report:													
Temperature			Precipitation Since			Humidity				Windspeed			
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low	
92.1	81.4	73.8	0			94%	82%	63%	75.2	2.7	0.7	0	
Observed Weather Conditions:													
Weather Delay:	No		Sky:	Sunny			Length of Delay:			Critical Path:			
	Comments:												
Manpower Log:													
No	Contact / Company					Workers	# hours	Man Hours	Location				
1	Gene Hamilton / A. E. New, Jr., Inc.					6	8	48	Metal Building				
	Notes:	Set cables, Eave Struts											
		Purlins											

			A. E. New, Jr., Inc.						Project: Covered P. E. Building, East Bay K-8		
			460 Van Pelt Lane						2535 Elkhart Drive		
			Pensacola, FL 32505						Gulf Breeze, FL 32563		
			Phone (850) 472-1001								
			Fax (850) 472-1004								
									Submitted by: Jennifer Beasley		
Daily Log:			8/18/2021								
Weather Report:											
Temperature			Precipitation Since		Humidity				Windspeed		
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
90.5	82.7	73.9	0.02		99%	85%	72%	77.7	4	0.8	0
Observed Weather Conditions:											
Weather Delay:	No		Sky:	Partly Cloudy		Length of Delay:			Critical Path:		
	Comments:										
Manpower Log:											
No	Contact / Company				Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.				6	8	48	Metal Building			
	Notes:	Set cables, finish purlins									
		Weld south wall purlins									

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8					
		460 Van Pelt Lane					2535 Elkhart Drive					
		Pensacola, FL 32505					Gulf Breeze, FL 32563					
		Phone (850) 472-1001										
		Fax (850) 472-1004										
							Submitted by: Jennifer Beasley					
Daily Log:		8/19/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
92.3	83.2	75.6	0.01			99%	85%	68%	78.1	3.4	0.7	0
Observed Weather Conditions:												
Weather Delay:	No	Sky:	Sunny			Length of Delay:		Critical Path:				
	Comments:											
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.					6	8	48	Metal Building			
	Notes:	Weld purlins - south wall										
		Add 2 x 4 angle										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.						Project: Covered P. E. Building, East Bay K-8				
			460 Van Pelt Lane							2535 Elkhart Drive			
			Pensacola, FL 32505							Gulf Breeze, FL 32563			
			Phone (850) 472-1001										
			Fax (850) 472-1004										
									Submitted by: Jennifer Beasley				
Daily Log:			8/20/2021										
Weather Report:													
Temperature			Precipitation Since			Humidity				Windspeed			
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low	
91.8	80.4	74.8	0.28			99%	91%	71%	77.1	2	0.4	0	
Observed Weather Conditions:													
Weather Delay:	Yes		Sky:	Cloudy / Rain			Length of Delay:	1 Critical Path:		Yes			
	Comments:												
Manpower Log:													
No	Contact / Company					Workers	# hours	Man Hours	Location				
	1 Gene Hamilton / A. E. New, Jr., Inc.					6	3	18	Metal Building				
	Notes:		Weld purlins										
			Rain out										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane					2535 Elkhart Drive				
		Pensacola, FL 32505					Gulf Breeze, FL 32563				
		Phone (850) 472-1001									
		Fax (850) 472-1004									
							Submitted by: Jennifer Beasley				
Daily Log:		8/23/2021									
Weather Report:											
Temperature			Precipitation Since		Humidity				Windspeed		
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
91.2	82.1	73.6	0.35		99%	88%	73%	77.8	2.5	0.7	0
Observed Weather Conditions:											
Weather Delay:	Yes	Sky:	Cloudy / Rain		Length of Delay:	1	Critical Path:	Yes			
	Comments:										
Manpower Log:											
No	Contact / Company				Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.				5	4	20	Metal Building			
	Notes:	Weld angle south side									
		Rain out									
2	Hanssen Glass				3	3	9	Windows			
	Notes:	Begin to set windows									

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.								Project: Covered P. E. Building, East Bay K-8		
		460 Van Pelt Lane								2535 Elkhart Drive		
		Pensacola, FL 32505								Gulf Breeze, FL 32563		
		Phone (850) 472-1001										
		Fax (850) 472-1004										
										Submitted by: Jennifer Beasley		
Daily Log:		8/24/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
83.8	77.6	74.8	0			98%	94%	82%	75.7	0.7	0.1	0
Observed Weather Conditions:												
Weather Delay:	No	Sky:	Sunny			Length of Delay:			Critical Path:			
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.						6	8	48	Metal Building		
	Notes:	Weld angle & finish purlins										
2	Hanssen Glass						3	8	24	Windows		
	Notes:	Finish windows, install trim & backer rod										

 A.E. NEW, JR. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.								Project: Covered P. E. Building, East Bay K-8	
			460 Van Pelt Lane								2535 Elkhart Drive	
			Pensacola, FL 32505								Gulf Breeze, FL 32563	
			Phone (850) 472-1001									
			Fax (850) 472-1004									
											Submitted by: Jennifer Beasley	
Daily Log:			8/25/2021									
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
91	81.6	74.1	2.04			99%	87%	65%	77.2	14.3	1.1	0
Observed Weather Conditions:												
Weather Delay:	Yes		Sky:	P. Cloudy / Rain			Length of Delay:	1		Critical Path:	Yes	
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.					6	3	18	Metal Building			
	Notes:	Set outriggers										
		Place starter strip for roof										
2	Floyd Construction					1	3	3	Site work			
	Notes:	Locate sewer line										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane						2535 Elkhart Drive			
		Pensacola, FL 32505						Gulf Breeze, FL 32563			
		Phone (850) 472-1001									
		Fax (850) 472-1004									
								Submitted by: Jennifer Beasley			
Daily Log:		8/26/2021									
Weather Report:											
Temperature			Precipitation Since		Humidity				Windspeed		
High	Avg	Low	Daily Total		High	Avg	Low	Dew	High	Avg	Low
91	80.5	72.1	0.13		100%	85%	68%	75.2	42.3	9.2	0
Observed Weather Conditions:											
Weather Delay:	Yes	Sky:	P. Cloudy / Rain		Length of Delay:	1	Critical Path:	Yes			
Comments:											
Manpower Log:											
No	Contact / Company				Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.				5	4	20	Metal Building			
	Notes:	Adjust purlins - north wall									
		Finish straps									
2	MacFarlane Painting				3	4	12	Metal Building			
	Notes:	Paint purlins & columns									

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8				
		460 Van Pelt Lane					2535 Elkhart Drive				
		Pensacola, FL 32505					Gulf Breeze, FL 32563				
		Phone (850) 472-1001									
		Fax (850) 472-1004									
							Submitted by: Jennifer Beasley				
Daily Log:		8/27/2021									
Weather Report:											
Temperature			Precipitation Since			Humidity				Windspeed	
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg
89.2	79.3	72.3	0.26			99%	88%	69%	75.1	3.6	1
Observed Weather Conditions:											
Weather Delay:	Yes	Sky:	Rain			Length of Delay:	1	Critical Path:	Yes		
	Comments:										
Manpower Log:											
No	Contact / Company					Workers	# hours	Man Hours	Location		
1	Gene Hamilton / A. E. New, Jr., Inc.					3	3	9	Site Prep		
	Notes:	Prep site for Hurrican Ida									

 A.E. NEW, JR. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.						Project: Covered P. E. Building, East Bay K-8				
			460 Van Pelt Lane							2535 Elkhart Drive			
			Pensacola, FL 32505							Gulf Breeze, FL 32563			
			Phone (850) 472-1001										
			Fax (850) 472-1004										
									Submitted by: Jennifer Beasley				
Daily Log:			8/29/2021										
Weather Report:													
Temperature			Precipitation Since			Humidity				Windspeed			
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low	
82.8	79.4	74.7	2.18			99%	92%	83%	76.7	42.9	6.5	0.4	
Observed Weather Conditions:													
Weather Delay:	Yes		Sky:	Rain			Length of Delay:	1 Critical Path:		Yes			
Comments:													
Manpower Log:													
No	Contact / Company					Workers	# hours	Man Hours	Location				
1	Gene Hamilton / A. E. New, Jr., Inc.												
	Notes:	No work - Rain out											

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS		A. E. New, Jr., Inc.					Project: Covered P. E. Building, East Bay K-8					
		460 Van Pelt Lane					2535 Elkhart Drive					
		Pensacola, FL 32505					Gulf Breeze, FL 32563					
		Phone (850) 472-1001										
		Fax (850) 472-1004										
								Submitted by: Jennifer Beasley				
Daily Log:		8/30/2021										
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
82.9	79.6	74.7	2.29			99%	92%	85%	79.5	30.9	4.5	0.4
Observed Weather Conditions:												
Weather Delay:	Yes	Sky:	Rain			Length of Delay:	1	Critical Path:	Yes			
Comments:												
Manpower Log:												
No	Contact / Company					Workers	# hours	Man Hours	Location			
1	Gene Hamilton / A. E. New, Jr., Inc.											
	Notes:	No work - Rain out										

 A.E. NEW, JR., INC. BUILDERS & CONTRACTORS			A. E. New, Jr., Inc.								Project: Covered P. E. Building, East Bay K-8	
			460 Van Pelt Lane								2535 Elkhart Drive	
			Pensacola, FL 32505								Gulf Breeze, FL 32563	
			Phone (850) 472-1001									
			Fax (850) 472-1004									
											Submitted by: Jennifer Beasley	
Daily Log:			8/31/2021									
Weather Report:												
Temperature			Precipitation Since			Humidity				Windspeed		
High	Avg	Low	Daily Total			High	Avg	Low	Dew	High	Avg	Low
Observed Weather Conditions:												
Weather Delay:	Yes		Sky:	Rain			Length of Delay:	1 Critical Path:		Yes		
	Comments:											
Manpower Log:												
No	Contact / Company						Workers	# hours	Man Hours	Location		
	1 Gene Hamilton / A. E. New, Jr., Inc.											
	Notes: No work - Rain out											