



AIA® Document G701™ – 2017

Change Order

PROJECT: (Name and address)

Covered PE Building
East Bay K-8 School
2535 Elkhart Drive
Navarre, FL 32566

CONTRACT INFORMATION:

Contract For: General Construction
Architect Project #20055
Date: January 12, 2021

CHANGE ORDER INFORMATION:

Change Order Number: 11
Date: October 7, 2021

OWNER: (Name and address)

The Santa Rosa County School District
6032 Highway 90
Milton, FL 32570

ARCHITECT: (Name and address)

DAG Architects Inc.
40 S. Palafox Place, Suite 201
Pensacola, FL 32502

CONTRACTOR: (Name and address)

A.E. New Jr., Inc.
460 Van Pelt Lane
Pensacola, FL 32505

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

10-21-2021 Board Approved five (5) day extension of time due to September weather delays (attached).

Add: five (5) days.

The original Contract Sum was	\$	768,000.00
The net change by previously authorized Change Orders	\$	-69,427.61
The Contract Sum prior to this Change Order was	\$	698,572.39
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	698,572.39

The Contract Time will be increased by five (5) days.

The new date of Substantial Completion will be November 11, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DAG Architects Inc.

ARCHITECT (Firm name)

Sandra Taunton

SIGNATURE

Sandra Taunton

PRINTED NAME AND TITLE

10/07/2021

DATE

A.E. New Jr., Inc.

CONTRACTOR (Firm name)

Jennifer Beasley

SIGNATURE

Jennifer Beasley, Secretary

PRINTED NAME AND TITLE

10/8/2021

DATE

The Santa Rosa County School District

OWNER (Firm name)

Dr. Karen Barber

SIGNATURE

Dr. Karen Barber, Superintendent of Schools

PRINTED NAME AND TITLE

DATE