



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> School A K-8 3354 Wallace Lake Road Pace, FL 32571	CONTRACT INFORMATION: Contract For: General Construction Architect Project #20001 Date: July 8, 2021	CHANGE ORDER INFORMATION: Change Order Number: 02 Date: October 7, 2021
OWNER: <i>(Name and address)</i> The Santa Rosa County School District 6032 Highway 90 Milton, FL 32570	ARCHITECT: <i>(Name and address)</i> DAG Architects Inc. 40 S. Palafox Place, Suite 201 Pensacola, FL 32502	CONTRACTOR: <i>(Name and address)</i> Culpepper Construction Company, Inc. 1538 Metropolitan Blvd Tallahassee, FL 32308

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

10-21-2021 Board Approved one (1) day extension of time due to September weather delays (attached).

Add: One (1) day.



The original Contract Sum was	\$ 38,154,000.00
The net change by previously authorized Change Orders	\$ -169,579.50
The Contract Sum prior to this Change Order was	\$ 37,984,420.50
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0
The new Contract Sum including this Change Order will be	\$ 37,984,420.50

The Contract Time will be increased by one (1) days.

The new date of Substantial Completion will be February 3, 2023

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DAG Architects Inc. ARCHITECT <i>(Firm name)</i>  SIGNATURE Sandra Taunton PRINTED NAME AND TITLE 10/11/2021 DATE	Culpepper Construction Company, Inc. CONTRACTOR <i>(Firm name)</i>  SIGNATURE Stephen Feher PRINTED NAME AND TITLE DATE	The Santa Rosa County School District OWNER <i>(Firm name)</i> SIGNATURE Dr. Karen Barber, Superintendent of Schools PRINTED NAME AND TITLE DATE
---	--	---