

January 7, 2022

RE: School Plant Planning Items for Board Meeting  
January 18, 2022 – 9:00 A.M. – Canal Street

1. CHANGE ORDER(S):
  - a. None at this time.
2. FINAL CONSTRUCTION PAYMENTS AND FEES:
  - a. None at this time.
3. REVIEW STATUS OF CURRENT PROJECTS:
  - a. 2021 Paving Rehab – Milton HS, Jay HS, and Central HS
    - i. A punchlist walkthrough was executed on Tuesday, January 4, 2021. All three sites were deemed to be substantially complete and a punchlist has been issued to the contractor.
    - ii. Contractor has reviewed the punchlist, understands the items that were noted, and is working to address each of them.
4. CONSTRUCTION BIDS:
  - a. None at this time.

1206 N. Palafox St.  
Pensacola, FL 32501  
850-994-9503