

July 22, 2022

RE: School Plant Planning Items for Board Meeting
July 28, 2022 – 6:30 P.M. – Woodlawn Beach Middle School

1. CHANGE ORDER(S):
 - a. None at this time.
2. FINAL CONSTRUCTION PAYMENTS AND FEES:
 - a. None at this time.
3. REVIEW STATUS OF CURRENT PROJECTS:
 - a. Southend High School
 - i. Pre application meetings have been held with Florida Department of Transportation, Northwest Florida Water Management District, and Santa Rosa County.
 - ii. Based on comments received from the pre-application meetings we are requesting the services of professional Traffic Engineers working with DAG to consider revisions to the site to address regulatory concerns with vehicular access, turn lanes, traffic signals, and internal movements.
 - iii. Estimates for the Early Release Demolition package are still being evaluated. Once determined the costs and means of bidding will be presented to the board.
 - b. Gulf Breeze High School Tennis Courts
 - i. Scope of work and attached plans include milling of existing asphalt course to the base material and repaving a new 1.5" structural course and 1" surface course. Tennis court equipment and features including nets and posts to be removed and replaced while the surrounding fence fabric and wiring is to be stored, protected, and reinstalled upon completion.
 - ii. Utilizing the pricing exhibits and Escambia County's General Paving and Drainage Pricing Agreement our estimated costs have been revised to an average of \$325,000. The increase from our Phase I & II estimate is due to the inclusion of costs for "as-needed" line items that may not ultimately be built once conditions in the field are further confirmed during construction.
 - iii. Requesting approval for Phase III package and authorization to bid by way of 'piggybacking' off of Escambia County's General Paving and Drainage Pricing Agreement spreadsheet.
 - c. Fiscal Year 2022 Paving Rehabilitation
 - i. Work on Phase III package is ongoing and will be submitted for review and approval at the August 18th board meeting.
4. CONSTRUCTION BIDS:
 - a. None at this time.