



AIA® Document G701™ – 2001

Change Order

PROJECT <i>(Name and address):</i> Douglas A. Dillon Administrative Center 6032 US Highway 90 Milton FL, 32570	CHANGE ORDER NUMBER: 004 DATE: April 2, 2018	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Hewes and Company, LLC 390 Salina Street Pensacola, FL 32503	ARCHITECT'S PROJECT NUMBER: 16072 CONTRACT DATE: October 18 th , 2017 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add Security Window at the HR Department:

(Add \$5,921.83) To be presented / approved at the April 24, 2018 Board Meeting

The original Contract Sum was	\$ 5,965,500.00
The net change by previously authorized Change Orders	\$ (687,349.86)
The Contract Sum prior to this Change Order was	\$ 5,278,150.14
The Contract Sum will be (increased) by this Change Order in the amount of	\$ 5,921.83
The new Contract Sum including this Change Order will be	\$ 5,284,071.91

The Contract Time will be unchanged by zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is NTP - October 30, 2017, Substantial Completion - May 27th, 2018)

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DAG Architects Inc.</u> ARCHITECT <i>(Firm name)</i>	<u>Hewes and Company, LLC.</u> CONTRACTOR <i>(Firm name)</i>	<u>The School District of Santa Rosa County</u> OWNER <i>(Firm name)</i>
<u>40 S. Palafox Place- Suite 201</u> <u>Pensacola FL, 32502</u> ADDRESS	<u>390 Salina Street</u> <u>Pensacola, FL 32503</u> ADDRESS	<u>5086 Canal Street</u> <u>Milton, FL 32570</u> ADDRESS
<u>BY</u> <i>(Signature)</i> <u>Michael G. Martin</u> <i>(Typed name)</i>	<u>BY</u> <i>(Signature)</i> <u>Max Saam, VP Hewes and Company, LLC</u> <i>(Typed name)</i>	<u>BY</u> <i>(Signature)</i> <u>Tim Wyrosdick, Supt of Schools</u> <i>(Typed name)</i>
<u>DATE</u>	<u>DATE</u>	<u>DATE</u>