



April 24, 2018

Santa Rosa County School Board  
5086 Canal Street  
Milton, Florida 32570

**RE: School Plant Planning Items for Board Meeting  
April 24, 2018 – 6:30 PM**

A. CHANGE ORDER(S):

None at this time.

B. FINAL CONSTRUCTION PAYMENTS AND FEES:

None at this time.

C. REVIEW STATUS OF CURRENT PROJECTS:

1. Milton High School Track Improvements

JHI is requesting Phase 2 approval. The scope of this project includes complete reconstruction of the existing asphalt track at Milton High School, including drainage improvements for the surrounding infield and track perimeter. An Opinion of Probable Cost is attached for review. We intend to bring Phase 3 to the Board for approval at the 5/17 meeting.

Our intent is for construction complete prior to the start of the 2018 – 2019 school year.

2. Pace High School Tennis Court Improvements

JHI is requesting Phase 2 approval. The scope of this project includes construction of new post-tensioned concrete courts above the existing asphalt courts at Milton High School, including fencing and sidewalk improvements for the surrounding perimeter. An Opinion of Probable Cost is attached for review. We intend to bring Phase 2 to the Board for approval at the 5/17 meeting.

Our intent is for construction complete during the first semester of the 2018 – 2019 school year.

D. CONSTRUCTION BIDS:

None at this time.