



August 2, 2018

Santa Rosa County School Board
5086 Canal Street
Milton, Florida 32570

**RE: School Plant Planning Items for Board Meeting
August 2, 2018 – 6:30 PM**

A. CHANGE ORDER(S):

None at this time.

B. FINAL CONSTRUCTION PAYMENTS AND FEES:

None at this time.

C. REVIEW STATUS OF CURRENT PROJECTS:

1. Milton High School Track Replacement

Drainage work is substantially complete. Installation of new curbing and aggregate base for the track is underway. The Contractor has provided a proposal to add 1.5" asphalt overlay to the long jump, triple jump and poll vault run up paths.

2. Pace High School Tennis Courts Replacement

Mandatory pre-bid meeting was held 7/31. Bids will be received 8/14 and recommendation for award intended to be brought to the 8/16 Board Meeting.

3. Woodlawn Beach Middle School Basketball Court and Drainage Repairs

Survey is underway, after which recommendations for repair/relocation of the pipe and basketball court will be developed. Schedule for design, bidding and construction will be developed in coordination with the District and presented to the Board. This project will follow the typical Phase approval, advertisement, award and construction sequence.

D. CONSTRUCTION BIDS:

None at this time.