

# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): Navarre High School North Concession Stand 8600 High School Road Navarre, FL 32566	<b>CHANGE ORDER NUMBER:</b> 003 <b>DATE:</b> November 29, 2018	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Larry hall Constroction Inc. 4740 Woodbine Road Pace FL, 32571	<b>ARCHITECT'S PROJECT NUMBER:</b> 16072 <b>CONTRACT DATE:</b> April 4, 2018 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Time Extension: One (1) day extension of time

To be presented / approved at the December 13, 2018 Board Meeting

The original Contract Sum was	\$	433,000.00
The net change by previously authorized Change Orders	\$	(24,296.71)
The Contract Sum prior to this Change Order was	\$	408,703.29
The Contract Sum will be (unchanged) by this Change Order in the amount of	\$	(0.00)
The new Contract Sum including this Change Order will be	\$	408,703.29

The Contract Time will be increased by one ( 1 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is NTP - April 12, 2018, Substantial Completion -October 16, 2018)

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>DAG Architects Inc.</u> <b>ARCHITECT</b> (Firm name)  40 S. Palafox Place- Suite 201 Pensacola FL, 32502 <b>ADDRESS</b>  <b>BY</b> (Signature)  Mike Martin (Typed name)  <b>DATE</b>	<u>Larry Hall Constroction Inc.</u> <b>CONTRACTOR</b> (Firm name)  4740 Woodbine Road Pace, FL 32571 <b>ADDRESS</b>  <b>BY</b> (Signature)  Larry Hall, President (Typed name)  <b>DATE</b>	<u>The School District of Santa Rosa County</u> <b>OWNER</b> (Firm name)  5086 Canal Street Milton, FL 32570 <b>ADDRESS</b>  <b>BY</b> (Signature)  Tim Wyrosdick, Supt of Schools (Typed name)  <b>DATE</b>
--	---	--

## Martin, Mike

---

**From:** Harrell, Joseph <HarrelJ@santarosa.k12.fl.us>  
**Sent:** Wednesday, November 07, 2018 3:36 PM  
**To:** Martin, Mike  
**Cc:** Collins, Stephanie S.  
**Subject:** RE: (EXT) RE: (EXT) RE: Navarre High School Concession

Ok, then we need to take it to the board for approval.  
Joey

Joseph B. Harrell  
Assistant Superintendent for Administrative Services  
6544 Firehouse Road  
Milton, FL 32570  
(850) 983-5123

**From:** Martin, Mike <mmartin@dagarchitects.com>  
**Sent:** Wednesday, November 7, 2018 3:11 PM  
**To:** Harrell, Joseph <HarrelJ@santarosa.k12.fl.us>  
**Subject:** (EXT) RE: (EXT) RE: Navarre High School Concession

**CAUTION!!! This Message originated OUTSIDE the district. CAUTION!!!**

Yes it did



**Michael G. Martin CGC, LEED AP**  
Contract Administrator

40 S. Palafox Place Ste 201 Pensacola FL 32502  
D 850.417.8206 | O 850.429.9004 | C 850.572.6292

AAC000745

**DAG Architects** | AIA Florida Firm of the Year 2007  
[vCard](#) | [Web](#) | [Facebook](#) | [Houzz](#) | [LinkedIn](#)

**From:** Harrell, Joseph <[HarrelJ@santarosa.k12.fl.us](mailto:HarrelJ@santarosa.k12.fl.us)>  
**Sent:** Wednesday, November 07, 2018 2:51 PM  
**To:** Martin, Mike <[mmartin@dagarchitects.com](mailto:mmartin@dagarchitects.com)>; Collins, Stephanie S. <[CollinsS@santarosa.k12.fl.us](mailto:CollinsS@santarosa.k12.fl.us)>  
**Subject:** RE: (EXT) RE: Navarre High School Concession

Mike, my only question prior to approving is, did this day of rain interfere with the critical path of construction?  
Joey


Joseph B. Harrell  
Assistant Superintendent for Administrative Services

6544 Firehouse Road  
Milton, FL 32570  
(850) 983-5123

**From:** Martin, Mike <[mmartin@dagarchitects.com](mailto:mmartin@dagarchitects.com)>  
**Sent:** Wednesday, November 7, 2018 2:10 PM  
**To:** Collins, Stephanie S. <[CollinsS@santarosa.k12.fl.us](mailto:CollinsS@santarosa.k12.fl.us)>  
**Cc:** Harrell, Joseph <[HarrellJ@santarosa.k12.fl.us](mailto:HarrellJ@santarosa.k12.fl.us)>  
**Subject:** (EXT) RE: Navarre High School Concession

**CAUTION!!! This Message originated OUTSIDE the district. CAUTION!!!**

I copied Joey with the pay application  
Do not know if he saw it  
I am not taking it to the board yet



**Michael G. Martin CGC, LEED AP**  
Contract Administrator

40 S. Palafox Place Ste 201 Pensacola FL 32502  
D 850.417.8206 | O 850.429.9004 | C 850.572.6292

AAC000745

**DAG Architects** | AIA Florida Firm of the Year 2007  
[vCard](#) | [Web](#) | [Facebook](#) | [Houzz](#) | [LinkedIn](#)

**From:** Collins, Stephanie S. <[CollinsS@santarosa.k12.fl.us](mailto:CollinsS@santarosa.k12.fl.us)>  
**Sent:** Wednesday, November 07, 2018 8:20 AM  
**To:** Martin, Mike <[mmartin@dagarchitects.com](mailto:mmartin@dagarchitects.com)>  
**Cc:** Northrop, Jennifer <[NorthropJ@santarosa.k12.fl.us](mailto:NorthropJ@santarosa.k12.fl.us)>  
**Subject:** Navarre High School Concession

Good Morning... a rain day request was included with the pay application for the Navarre Concession project. Has Joey approved it and will be it submitted for Board approval?

*Stephanie Collins*

Administrative Services Fiscal Assistant III  
Santa Rosa County School District  
PH: 850-983-5106 FAX: 850-983-5105  
[Collinss@santarosa.k12.fl.us](mailto:Collinss@santarosa.k12.fl.us)



# LARRY HALL CONSTRUCTION INC.

GENERAL CONTRACTORS • DESIGN BUILDERS • CONSTRUCTION MANAGERS  
4740 WOODBINE ROAD, PACE, FL 32571 PHONE (850)994-7100

October 24, 2018

DAG Architects  
40 S Palafox St # 201,  
Pensacola, FL 32502

Attn: Mike Martain  
Re: Navarre High School

**Rain days for the above referenced project:**

October 10 2018

Thank you,

Jerry Hall  
Project Manager

10/23/2018

October

Navarre October Weather 2018 - AccuWeather Forecast for FL 32566

World &gt; North America &gt; United States &gt; Florida &gt; Navarre

ENGLISH (US), °F

Navarre, FL



Follow us on

United States Weather



Navarre, FL

65°F



Allergies: Low



Now

Weekend

Extended

Month

Radar

MinuteCast®

Watch News

September 2018

View:

October



2018



November 2018

Date	Hi/Lo	Precip	Snow	Forecast	Avg. Hi/Lo
Mon 10/1	89°/72°	0 IN	0 IN		83°/68°
Tue 10/2	90°/73°	0 IN	0 IN		83°/68°
Wed 10/3	87°/73°	0 IN	0 IN		83°/67°
Thu 10/4	89°/71°	0 IN	0 IN		82°/67°
Fri 10/5	89°/70°	0 IN	0 IN		82°/66°
Sat 10/6	88°/69°	0 IN	0 IN		82°/66°
Sun 10/7	88°/71°	0 IN	0 IN		81°/66°
Mon 10/8	87°/74°	0 IN	0 IN		81°/65°
Tue 10/9	87°/77°	0 IN	0 IN		81°/65°
Wed 10/10	79°/75°	1.88 IN	0 IN		81°/65°
Thu 10/11	85°/64°	0 IN	0 IN		80°/64°
Fri 10/12	81°/56°	0 IN	0 IN		80°/64°
Sat 10/13	82°/57°	0 IN	0 IN		80°/64°
Sun 10/14	84°/63°	0 IN	0 IN		80°/63°
Mon 10/15	88°/78°	0 IN	0 IN		79°/63°
Tue 10/16	85°/73°	0 IN	0 IN		79°/63°
Wed 10/17	88°/70°	0 IN	0 IN		79°/62°
Thu 10/18	86°/64°	0 IN	0 IN		78°/62°
Fri 10/19	82°/66°	0 IN	0 IN		78°/62°