

February 5, 2019

Santa Rosa County School Board  
5086 Canal Street  
Milton, Florida 32570

**RE: School Plant Planning Items for Board Meeting  
February 5, 2019 – 6:30 P.M.**

A. CHANGE ORDER(S):  
None at this time.

B. FINAL CONSTRUCTION PAYMENTS AND FEES:  
None at this time.

C. REVIEW STATUS OF CURRENT PROJECTS:

1. *Pace High School Tennis Courts Replacement*

Project is substantially complete. Court surfacing remains as the primary outstanding item yet to be complete. At this time, the courts being protected during their required cure time. After the cure time has been achieved, surfacing can begin. This is a multi-step process that will require several days for each of the two court batteries. The surfacing is dependent on good weather and temperatures that are 55-degrees and rising.

2. *Woodlawn Beach Middle School Basketball Court and Drainage Repairs*

Currently in Phase III design. Targeting Summer construction schedule.

D. CONSTRUCTION BIDS:  
None at this time.

1206 North Palafox Street

Pensacola, FL 32501

850.994.9503

www.mckimcreed.com