
Total Savings Thus Far: 89,637.07$          
Less savings per paying w/in terms: -                       

Tax Savings Thus Far to be Deducted from Contract: 89,637.07$          

Original Contract Amount 2,659,000.00$     

Date of 
Review

Invoice Date PO Vendor Invoice #
Check 

#
 Amount Paid  6% Sales Tax  County Surtax  Discount Terms 

7/3/2014 6/25/2014 706066 CEMEX 9428798003            3,726.00 223.56             18.63               

8/6/2014 7/29/2014 9429030515               360.96 21.66               1.80                 

7/30/2014 9429038916            7,580.16 454.81             4.57                 

6/2/2014 5/16/2014 706073-M EVAPCO 0885784-IN          97,267.00 5,836.02          25.00               

4/25/2014 4/16/2014 706065-M FERGUSON 1033782          29,469.76 1,768.19          25.00               

4/16/2014 1033782-1               518.14 31.09               

5/6/2014 4/25/2014 1033688          23,340.26 1,400.42          

6/27/2014 6/19/2014 1048494            3,018.00 181.08             

6/19/2014 1048609            6,483.20 388.99             

6/19/2014 1048611            3,662.54 219.75             

7/8/2014 6/24/2014 1048494-01               136.19 8.17                 

6/25/2014 1048494-02               132.01 7.92                 

6/26/2014 1052391                 82.09 4.93                 

6/26/2014 1052156            1,375.22 82.51               

7/16/2014 6/27/2014 1052255            1,065.81 63.95               

6/27/2014 1052276               489.27 29.36               

6/27/2014 1052280               192.89 11.57               

6/27/2014 1052281               182.72 10.96               

6/30/2014 1048609-1            2,000.00 120.00             

7/7/2014 1052280-1               359.33 21.56               

7/7/2014 1052281-1               369.50 22.17               

7/7/2014 1052284            4,241.39 254.48             

7/22/2014 7/8/2014 1052276-1               179.36 10.76               

7/8/2014 1052280-2                 51.19 3.07                 

7/9/2014 1052255-1               806.02 48.36               

7/24/2014 7/10/2014 1052284-1            7,954.00 477.24             

7/10/2014 1048494-3               293.02 17.58               

7/10/2014 1052276-2               171.25 10.28               

7/15/2014 1052255-2               248.00 14.88               

7/16/2014 1052284-2               392.04 23.52               

7/16/2014 1052281-2               515.19 30.91               

8/4/2014 7/21/2014 1057193               228.02 13.68               

7/22/2014 1052284-3            1,018.24 61.09               

7/24/2014 1052255-3               218.82 13.13               

8/6/2014 7/29/2014 1053196            3,415.80 204.95             

7/30/2014 1058648            2,764.09 165.85             

7/30/2014 1053196-1            2,368.80 142.13             

8/11/2014 7/31/2014 1058648-1               397.72 23.86               

9/9/2014 7/31/2014 706259-M GARRATT CALLAHAN O 0709464            6,800.00 408.00             25.00               

5/12/2014 5/5/2014 706067-M HARRIS REBAR 3121291            4,048.00 242.88             20.24               

6/11/2014 5/21/2014 706560-M HD SUPPLY C401937                 47.28 2.84                 0.24                 

5/21/2014 C401828                 95.19 5.71                 0.48                 

5/21/2014 C401920               494.08 29.64               2.47                 

7/30/2014 5/7/2014 C367094 visa               201.20 12.07               1.01                 

5/28/2014 5/13/2014 706095-M HYRO TECHNOLOGIES 5040306          13,572.00 814.32             25.00               

9/19/2014 8/26/2014 5041311                 58.00 3.48                 

10/1/2014 7/18/2014 5040961               719.00 43.14               

7/18/2014 5040962               574.00 34.44               

8/18/2014 7/31/2014 706063-M JOHNSON CONTROLS #1        820,804.50 49,248.27        25.00               

8/4/2014 7/8/2014 706064 LANICO A14-061-6A               229.00 13.74               1.15                 

7/18/2014 A14-061-4A               850.00 51.00               4.25                 

8/6/2014 7/30/2014 A14-061-1A            3,682.00 220.92             18.41               

8/15/2014 8/4/2014 A14-061-2B            2,310.00 138.60             1.19                 

8/21/2014 7/10/2014 A14-061-3A            1,400.00 84.00               

7/15/2014 A14-061-5A               400.00 24.00               

9/19/2014 9/8/2014 A14-061-2B1                 90.00 5.40                 

5/5/2014 4/16/2014 706414-M MATHES ELECTRIC 141109-00            1,687.30 101.24             8.44                 

4/21/2014 141313-00            1,758.60 105.52             8.79                 

4/21/2014 141350-00            1,891.94 113.52             7.77                 

4/21/2014 141371-00            1,135.20 68.11               

4/25/2014 141587-00            1,369.60 82.18               

4/25/2014 141645-00            1,864.80 111.89             

9/3/2014 5/28/2014 143115-00            5,554.80 333.29             

6/3/2014 144629-00               906.76 54.41               

6/17/2014 145846-00 credit               (43.71) (2.62)                

8/18/2014 7/9/2014 706080-M MCNELLAGE & ASSOCIATES 749        285,439.50 17,126.37        25.00               

749A          31,715.50 1,902.93          

6/11/2014 5/28/2014 706072-M PORT CITY PIPE 18444            2,639.90 158.39             13.20               

4/22/2014 04/10/14 706070-M SEQUEL ELECTRIC S1604895.001 594.21             35.65               2.97                 

04/10/14 S1604895.003 1,261.76          75.71               6.31                 

5/2/2014 04/22/14 S1604895.005 1,263.25          75.80               6.32                 

6/11/2014 05/21/14 S1604895.007 16,672.98        1,000.38          

GULF BREEZE HIGH - CHILLER PLANT, BLDG 1

A.E. NEW JR, INC

OWNER-DIRECT PURCHASES
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Total Savings Thus Far: 89,637.07$          
Less savings per paying w/in terms: -                       

Tax Savings Thus Far to be Deducted from Contract: 89,637.07$          

Original Contract Amount 2,659,000.00$     

Date of 
Review

Invoice Date PO Vendor Invoice #
Check 

#
 Amount Paid  6% Sales Tax  County Surtax  Discount Terms 

GULF BREEZE HIGH - CHILLER PLANT, BLDG 1

A.E. NEW JR, INC

OWNER-DIRECT PURCHASES

7/7/2014 surtax for above invoice S1604895.007 9.40                 

6/24/2014 06/20/14 706071-M SLONE DOORS 132333 459.00             27.54               2.30                 

7/31/2014 07/25/14 132437 1,769.00          106.14             8.85                 

4/24/2014 04/21/14 706069-M SMITH IRONWORKS 48916 1,000.00          60.00               5.00                 

6/4/2014 05/20/14 49045 20,950.00        1,257.00          20.00               

7/15/2014 06/18/14 49154 35,548.00        2,132.88          

7/15/2014 07/02/14 706068 THOMSPON FABRICATING, LLC 1404901-IN 9,251.00          555.06             25.00               
-                   -                   

1,488,137.64   89,288.28        348.79             -                       

CHANGE ORDER #1 75,565.86$                                        4,363.04$             CHECKPOINT FOR CURRENT
CHANGE ORDER #2 160,929.12 9,190.69 (33,618.43)       
CHANGE ORDER #3 67,760.97 3,887.72
CHANGE ORDER #4 47,310.51                                          2,715.72               
CHANGE ORDER #5 1,191,062.36                                     67,490.51             
CHANGE ORDER #6 1,527.46                                            86.46                    
11/18/2014 Board Mtg. 33,618.43                                          1,902.93               Cumulative Reduction to Contract for Direct Purchases

1,577,774.71$                                   (1,577,774.71)      

89,637.07$           

1,000.00$         

2,378.00$         

(8,000.00)$        

(4,622.00)$       -0.17% -                       

Contract Amount Including All Change Orders 1,081,225.29$     

Changes in Scope of Work (excluding Direct Purchases)
Change Order #5 - Credit of existing fascia removal Media Center new Mech. Room

Change Order #5-  Credit for valve relocation Phase III equip. location  plus 2 day time extension

Change Order # 5 - 4 days LD

Tax Savings Per Chg 
Order

89,637.07$                                                                 
Direct Purchase Totals
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Total Savings Thus Far: 123.50$                         
Less savings per paying w/in terms: -                                 

Tax Savings Thus Far to be Deducted from Contract: 123.50$                         

Original Contract Amount 3,407,000.00$               

Date of 
Review

Invoice 
Date

PO Vendor Invoice # Check #  Amount Paid  6% Sales Tax  County Surtax  Discount Terms 

-                   -                   

-                   -                   

10/27/2014 10/21/14 709327 SMITH IRONWORKS, INC. 49697 1,900.00           114.00              9.50                  

-                   -                   

1,900.00           114.00              9.50                  -                                 

11/18/2014 Board Mtg. 2,023.50$                                           123.50$                CHECKPOINT FOR CURRENT

(2,023.50)         
 

  Cumulative Reduction to Contract for Direct Purchases
2,023.50$                                           (2,023.50)                       

123.50$                

-$                 0.00% -                                 

Contract Amount Including All Change Orders 3,404,976.50$               

Changes in Scope of Work (excluding Direct Purchases)

GULF BREEZE HIGH, CHILLER PLANT PH II

A.E. NEW JR., INC.

OWNER-DIRECT PURCHASES

Tax Savings Per Chg 
Order

123.50$                                                                                
Direct Purchase Totals
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Total Savings Thus Far: 4,047.26$                      
Less savings per paying w/in terms: (31.53)                            

Tax Savings Thus Far to be Deducted from Contract: 4,015.73$                      

Original Contract Amount 1,663,000.00$               

Date of 
Review

Invoice 
Date

PO Vendor Invoice # Check #  Amount Paid  6% Sales Tax  County Surtax  Discount Terms 

11/3/2014 10/21/2014 708725 BLOCK USA 9429607877               765.93 45.96                3.83                  

10/22/2014 9429616215               399.74 23.98                2.00                  

11/6/2014 9/12/2014 708580 CONSOLIDATED PIPE 7541809-001-000               570.40 34.22                2.85                  

10/3/2014 9/10/2014 708582 GARNER & ASSOCIATES 1454            1,188.00 71.28                5.94                  

10/21/2014 10/13/2014 708588 GRAYBAR 975290099               575.00 34.50                2.88                  

10/28/2014 10/22/2014 975464388          21,459.00 1,287.54           22.12                

11/3/2014 10/24/2014 975516848            3,153.00 189.18                                           31.53 
-                   

10/7/2014 9/24/2014 708583 HARRIS REBAR 3145176            8,190.40 491.42              25.00                

10/7/2014 9/24/2014 3145174            1,139.60 68.38                

10/21/2014 9/24/2014 3145175               416.32 24.98                

9/25/2014 9/19/2014 708587 SEQUEL S1674658.001               758.86 45.53                3.79                  

10/8/2014 9/29/2014 S1674658.005               861.49 51.69                4.31                  

9/30/2014 S1674658.007               149.06 8.94                  0.75                     
9/30/2014 S1674658.009            2,051.61 123.10              10.26                

10/13/2014 9/22/2014 S1674658.003                 50.64 3.04                  0.25                  

10/14/2014 10/7/2014 S1674658.011            3,120.89 187.25              5.64                  

10/27/2014 10/9/2014 S1674658.013               117.07 7.02                  

10/30/2014 10/27/2014 708584 SLONE DOORS 132826            3,500.00 210.00              17.50                

8/20/2014 8/18/2014 708585 SMITH IRONWORKS 49407          12,685.00 761.10              25.00                

10/21/2014 10/15/2014 708586 SOUTHERN STANDARD 1408-01               400.00 24.00                2.00                  

11/4/2014 10/31/2014 1408-02            2,900.00 174.00              14.50                

64,452.01         3,867.11           148.62              31.53                             

CHANGE ORDER #1 27,566.46$                                         1,631.40$             CHECKPOINT FOR CURRENT

11/18/2014 Board Mtg. 40,901.28 2,415.86 (40,901.28)       
 

  Cumulative Reduction to Contract for Direct Purchases
68,467.74$                                         (68,467.74)                     

4,047.26$             

-$                 0.00% -                                 

Contract Amount Including All Change Orders 1,594,532.26$               

Changes in Scope of Work (excluding Direct Purchases)

HOBBS ~ KITCH/CAFE/BUS RAMP/PARKING

A.E. NEW JR., INC.

OWNER-DIRECT PURCHASES

Tax Savings Per Chg 
Order

4,047.26$                                                                             
Direct Purchase Totals
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Total Savings Thus Far: 58.50$                           
Less savings per paying w/in terms: -                                 

Tax Savings Thus Far to be Deducted from Contract: 58.50$                           

Original Contract Amount 1,360,000.00$               

Date of 
Review

Invoice 
Date

PO Vendor Invoice # Check #  Amount Paid  6% Sales Tax  County Surtax  Discount Terms 

-                   -                   

11/4/2014 10/31/2014 709086 SOUTHERN STANDARD  EQUIP 1409-01               900.00 54.00                4.50                  

-                   -                   

-                   -                   

900.00              54.00                4.50                  -                                 

11/18/2014 Board Mtg. 958.50$                                              58.50$                  CHECKPOINT FOR CURRENT

(958.50)            
 

  Cumulative Reduction to Contract for Direct Purchases
958.50$                                              (958.50)                          

58.50$                  

-$                 0.00% -                                 

Contract Amount Including All Change Orders 1,359,041.50$               

Changes in Scope of Work (excluding Direct Purchases)

KING MIDDLE~ KIT. & CAFÉ. EXP

A.E. NEW JR. INC.

OWNER-DIRECT PURCHASES

Tax Savings Per Chg 
Order

58.50$                                                                                  
Direct Purchase Totals
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