

**School Plant Planning Items for the
Santa Rosa County School Board Meeting
10-24-19
9:00 A.M.**

Change Orders

- None currently

Final Construction Payments / Fees

- None currently



Recommendations / Status of Projects

Pace High School Softball Fieldhouse

- Epoxy flooring and walls are being installed
- Metal roofing is complete

Jay Elementary School 6 Classroom Addition

- Metal roofing and soffit work continues
- Sitework
- AC, Power and natural gas is installed to the building
- AC is running
- Fire caulking in progress
- Cabinet and doors being installed
- TU painting in progress

Elkhart K8 School

- Water line installation should be complete
- Concrete foundation work area F complete and in progress area A
- Electrical Masonry foundation work has begun

Construction Bids

- None currently