

**School Plant Planning Items for the
Santa Rosa County School Board Meeting
06-17-2021
6:30 P.M.
WBMS**



Destin
Tallahassee
Pensacola
Panama City
Panama City Beach

Change Orders

- None currently

Final Construction Payments / Fees

- None currently

Recommendations / Status of Projects

East Bay K8 School

- All inspections should have been completed.

School A K-8 Wallace Lake Site (Pace K-8)

- Project is out for Bid.
- Mandatory pre-bid conference is scheduled for June 22.
- Project bids June 29 at 2:00 P.M.
- Results will be presented at the July 8 Board Meeting

PE Building at East Bay K-8

- Concrete slabs should have been placed.
- Above grade masonry should be under way.

Construction Bids

- None currently