

**PINDER-MARTIN ASSOCIATES, INC.**

Architecture

Consulting

1001 N. 12<sup>th</sup> Avenue

Pensacola, FL 32501

AA26000896

IB26000688

Phone 850-439-9110

Fax 850-439-9108

[pindermartin@bellsouth.net](mailto:pindermartin@bellsouth.net)

**SCHOOL PLANT PLANNING ITEMS FOR THE  
SANTA ROSA COUNTY SCHOOL BOARD MEETING  
August 22, 2013 9:00 A.M.**

**A. CHANGE ORDER (S):**

- Jay High School Kitchen, Cafeteria, Band and Music

Forty-five (45) day extension of time (attached)

**B. FINAL CONSTRUCTION PAYMENTS:**

- Pace High School Press Box

Requesting approval of final payments contingent upon receipt of closes out documents and punch list completion

A.E. NEW, JR., INC. \$25,163.65

PINDER-MARTIN ASSOCIATES, INC. \$756.00

**C. REVIEW STATUS OF CURRENT PROJECTS:**

- Pace High School Press Box

Substantial Completion was accomplished August 9, 2013.

The contractor is assembling close out documents and completing the punch list.

- Jay High School Kitchen/Cafeteria Band and Music

The contractor is installing in ground plumbing and electrical items.

- Gulf Breeze High School Softball and Baseball Field Houses

Above grade masonry work is in progress at the softball field house.

Steel joists and decking are being installed at the baseball field house.

- Dixon Intermediate Kitchen Expansion

Contractor will have completed Phase I of the project which will enable the serving of students while construction is in progress.

**D. CONSTRUCTION BIDS:**

- None at this time

David Pinder or Mike Martin will be available for questions.

Michael G. Martin S/T  
Pinder-Martin Associates, Inc.