

**School Plant Planning Items for the  
Santa Rosa County School Board Meeting  
03-12-19  
9:00 A.M.**

**Change Orders**

- None at this time

**Final Construction Payments / Fees**

- None at this time



**Recommendations / Status of Projects**

**Pace High School Softball Fieldhouse**

- Project is out for bid with a bid date of March 7, 2019
- Bid results will be presented to the Board for approval on March 12, 2019

**Elkhart K8 School**

- DAG Architects and engineering consultants are underway with Phase III design.

**Jay Elementary School 6 Classroom Addition**

- Building footings have been placed and masonry work should be in progress

**Construction Bids**

**Pace High School Softball Fieldhouse**

- March 7 bid results will be presented